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l. EXECUTIVE SUMMARY

This report details key activities carried out bg tCDF during the first quarter of fiscal
year 2012. By December %1the ICDF had a total of 688 subaward projecissin
portfolio, 664 of which were concluded. Of the tatamber of projects, 387 fall under
the community development component while the ramgi277 fall under the
economic development component. Seventeen projestscompleted during the
reporting period, leaving 24 projects in impleméota All activities carried out during
the quarter contributed to the ICDF’s global ohijext by stimulating progress in the
areas of economic development, education, potadtervand sanitation.

As discussed in the previous quarterly reportdaicgon in available funds for USAID
resulted in a decrease in the ICDF’s 2012 fiscal yeidget. This led to a curtailment in
the scope of various ICDF subaward activities, al &s to an overall adjustment of the
ICDF’s operational structure. Accordingly, the ICpfoceeded with the closure of two
field offices and the termination of approximat8ly percent of its remaining personnel
in the October to December period. Despite theaagds, implementation continued
relatively unhindered throughout the quarter amdi@DF remains committed to
implementing all of its ongoing activities at thearge high standard of quality as always.

During the reporting period, important progress wele in projects that fall within the
ICDF'’s potable water subcomponent. In additiongfmirbishing the water intake of
Coroico’s potable water system, construction car@thon several large potable water
systems throughout the Yungas. Once concludede tregects will provide the
communities of San Jose, Los Olivos and 21 de Agosthe Municipality of La

Asunta and the communities of San Miguel de Huaaoki Alto Remolinos in the
municipality of Palos Blancos with constant acdessotable water. Progress included
the installation of water-storage tanks as wepiges for distributing water to homes in
the aforementioned communities.

Simultaneous to carrying out construction on higipact potable water systems, the
ICDF provided participant communities with trainiagned at ensuring the long-term
sustainability of these projects. Related actiingtuded the formation and
strengthening of Potable Water and Sanitation Cdtees (CAPYS in Spanish) for
each system. The individuals elected to form phith@ CAPYS were trained in potable
water system administration, operation and maime@aAs part of its responsibilities,
each CAPYS established user fees for administgatgble water services.

The ICDF also provided training to target populatgroups in areas of community
organization, appropriate use of natural resousoelsin the conservation of water
sources through initiatives overseen by environalesdmmittees. For example the
ICDF's trainers carried out activities in the sclsoaf participant communities. Such
training had the purpose of raising awareness ammongol-age children with regard to
the importance of water and its appropriate usesgmal hygiene and solid-waste
management.

Within its basic sanitation subcomponent, the IGIDRtinued work on the Siguani
Grande sewer system located in the Municipaliti@fAsunta. The majority of the
excavation for the installation of the system’sagtipes and inspection chambers was
completed. Also, the cement for the wastewatetrreat tank was poured. This tank
will form part of the state-of-the-art anaerobicsteavater treatment plant called for in
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the system’s design. The Siguani Grande sewerraysti benefit 180 families that

will access the service through household connestiadditionally, with the
conclusion of the final design for the Cotapataesesystem, the “Design Fund for La
Asunta” project was concluded. This design is udefuthe municipal government as it
can now be included in the municipality’s annuatiging plan, which is a
governmental requirement to solicit funding.

The ICDF also made important progress on projéesfall within its education
subcomponent. In the Municipality of La Asunta, stwaction continued on the twelve
classrooms for the René Barrientos Ortufio Schesilting in a nearly finished product
by the end of the quarter. Minor construction amtallation of furniture will be
completed in the next reporting period.

In the Municipality of Irupana, the constructiontefo multi-grade classrooms in the
communities of Huiri Lanza and San Jose de Llojeta concluded. The construction
of the multi-grade classroom for the community dlu@ibamba, located in the same
municipality, is scheduled to be completed durimg following quarter. During the
reporting period, work continued on the construttd 10 classrooms and school
bathrooms for the San Antonio School in the Muratity of Alto Beni. Training for the
appropriate use and maintenance of these infrastascwas also provided to teachers,
students and to the general public.

Also within the ICDF’s education subcomponent, @tBmber 2%, two events were
held to recognize the handover of furniture to stin the five municipalities of the
Traditional Zone A total of over 4,000 items including chairs,lesband bookcases,
among others, were distributed to schools in mioae 100 communities in the
municipalities of Coroico, Coripata, Chulumani, daachi and Irupana. These projects
were carried out in coordination with the corresfinog municipal governments. Each
municipal government provided a cash counterpartrimution of 20 percent of the

total investment made in the schools within thetisdiction.

During December, the “Improving Quality of Life Tdugh the Kitchen” project was
concluded in La Asunta, bringing the total numbigiuel conserving stoves constructed
and families trained in stove construction, nuntand maintenance, within the
municipality to 880. The ICDF is implementingimsar project in the municipalities
of Palos Blancos and Alto Beni, that constructed dt®ves within the quarter, bringing
the total number of stoves constructed in the Bkmi region to 300 to date. These
stoves not only consume far less firewood, but htsge a chimney that removes all the
smoke from the kitchen, thus improving the heatihditions of the beneficiary

families.

Of the 17 projects concluded during the reportiagqal, four fall under the economic
development component. One project, which provyaesg people with
microenterprise and extension training, standsroparticular for its potentially
transformative impact on participants. This projegblved providing 49 young adults
from the Municipality of La Asunta with vocationt@hining during six-week long
courses at Infocal, a nationally accredited ingttufor technical and vocational
training. The youth received training in automothmechanics, electrical engineering,
gastronomy or carpentry respectively. All studersipleted intensive coursework and
received certificates in recognition of their newalyquired knowledge and skills.
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Il. GENERAL INFORMATION

ACDI/VOCA is a private, non-profit international eEopment organization with
nearly 40 consecutive years of experience workingalivia, and almost 50 years
implementing multifaceted development activitieshdwide. Throughout this period,
ACDI/VOCA has demonstrated its strong commitmerprviding opportunities and
improving the quality of life for the residentstbe communities in which it works.
Since the start of 2001, ACDI/VOCA has been a kayner of the Plurinational State
of Bolivia (PSB) and USAID/Bolivia in their work tstrengthen the capacities of
communities, civil society organizations and mupétigovernments.

ACDI/VOCA has implemented the ICDF since August 20@nder which it currently
manages 688 community and economic developmentsuilactivities. The main
goal of the ICDF is to support the joint effortstbé United States Government (USG)
and PSB to establish a sustainable economy in Bidicoca-producing regions. The
strategy is to meet basic human needs and allgwaterty by improving social and
economic conditions.

The objectives of the ICDF are to:

1. strengthen social capital and community developrtienugh increased access
to public goods and services for communities andlisholder farmer
organizations

2. increase participation of local leaders, local gawgents and citizen
organizations in community development processesrémgthen ownership,
sustainability and support for economic activities

3. improve the welfare of poor rural families in isigld areas while taking gender
equality and the environment into consideration

4. support emergency and immediate-impact activinenédiate conflict,
preserve social peace and respond to crises

ACDI/VOCA was awarded the ICDF program by USAIDahgh cooperative
agreement (CA) 511-A-00-05-00153-00, dated Augu00D5. The original agreement
stipulated that the project was to be implementext a period of five years.
Modification No. 7 of the CA called for significaatljustments to be made to the ICDF
methodology to more directly support the PSB’s aatenalization policies within the
terms outlined by Implementation Letter (IL) No.304 he modification also called for

a restructuring of the project to include only te@mponents: economic and community
development.

Also noteworthy, Modification No. 14 of the CA atiated new resources for immediate
impact projects in the Yungas region as a mea@asldfessing urgent needs within the
economic and community development components.esuiesitly, through
Modification No. 15, additional funds were providedfurther expand ICDF activity in
the Yungas region. Modification No. 15 also calledthe CA’s extension through
September 30, 2010. Through Modification No. 16, @A was amended to include
funds to support new and existing activities antutther extend the life of project
(LOP) through December 31, 2010. Via Modification.M7, the CA was extended
once again, this time through September 30, 20#i2additional funds were designated
to support new activities designed to help the IGBRieve its overall objectives. In
accordance with Modification No. 18, ACDIVOCA trdesed its productive activities
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to the USAID-funded Rural Competitiveness Acti(iyRCo) in order to make more
resources available for community development digiss At the end of the current
reporting period, the fdmodification of the ICDF’s CA, which moderatel\cieased
the ICDF’s availability of obligated funds, was apyed.

' LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
YUNGAS OF LA PAZ




ICDF Quarterly Report (October — December 2011) AZDCA Bolivia

n.  HIGHLIGHTED ACTIVITIES

In November, the ICDF concluded a vocational tragnproject. The objective of the
activity was to give residents from the Municipalif La Asunta the opportunity to
enter into technical careers in automotive meclsa@lectrical engineering, carpentry
and gastronomy.

The number of families in the Municipality of La ésta is on the rise. With an eye
toward stimulating the local economy, the four sextn which training was provided
were selected in accordance with the increasingaddrfor labor in these areas.
Through an agreement with Infocal, a leading ingth for technical training that
operates nationwide, the ICDF arranged for 49 stisdieom 25 different communities
across the municipality of La Asunta to take inte@scustomized, classes at its El Alto
location. By giving project participants a chanc@atquire knowledge and skills in
these four sectors, such training is expected nergee income while at the same time,
contribute to the diversification of the local eoaony.

Project participants were recruited through adsentients broadcast on local radio
stations. These announcements invited interesteigp#o take part in an initial
selection process. Tleentrales organizations which represent four to six comrtiesi
eachthen pre-selected candidates based on their exartsiePre-selected candidates
were then presented to their corresponding federsitione of two over-arching entities
in La Asunta that encompass sevesitrales The federations selected the final group
of 49 participants from a total of X®ntralesin coordination with the ICDF. The
average age of the participants was 26, with #g@s ranging from 17 to 35. Of the 49
participants, 17 were women,; this figure, whichresents 34 percent of the group, is
significant for the reasons discussing in the fwiftg paragraphs.

The 49 training participants were
brought to EIl Alto for a six-week
stay. During this period, they
attended classes at Infocal for eig
hours a day, six days a week. At
first, a few of the participants camg
down with altitude sickness and
later others came down with colds
and respiratory illnesses. _
Fortunately, after receiving medicdH
treatment, these students were ablé
to attend classes regularly. By the}
end of the program, all 49 students
had concluded their coursework
and passed the exams required for
obtaining their certificates. Mr.
Armurio, the director of Infocal in El Alto, expresd that this technical capacity
building project was a unique and positive expexgefor all, and that this was in part
because for the first time in this kind of trainimg participants dropped out of the
courses.

Students from La Asunta arriving at the hotel.



ICDF Quarterly Report (October — December 2011) AZDCA Bolivia

Several women took part in the
automotive-mechanic, electrical-
engineering and carpentry courses
in spite of the fact that jobs in these
fields are generally occupied by
men. Twenty-three year old
Griselda Gomez Machaca, who
completed the carpentry course,
explained that although these are
generally considered stereotypical
male occupations, other women
from her community had expressed
interested in taking these courses.
However, she explained that they
chose not to because staying far
from home for more than a month
is difficult for them since many are
mothers and/or have other
responsibilities in the home.
Despite such complications, it is
precisely for this reason that

Griselda Gomez Machaca and some of her classmates Griselda and her classmates feel
displaying a door they made during the carpentry carse. that technical training can be even
more important for women than for metint also a mother; | am single with a two-
year old daughter. With what | learned in theserses | have better chances for

earning the income | need to support myself andawghter’

Griselda also speaks of the obstacles faced bydineen of her community:A's

women, we hope to make something of our livesnlwg Asunta there are no
vocational institutions or universities; there isthing. We are unable to access courses
or schools, mostly because we don’t have the fiahresources. We can only work in
agriculture and mostly in coca farming. | don’tdikhis life; our children suffer on the
coca fields. Many times we talk amongst ourselbesiaobtaining skills in certain

areas that could help us give our children livestthre different from the ones we have
lived.” Continuing to talk about how important thesertiag courses are for women
from the communities of La Asunta, Griselda addisfe‘is hard for us, women who
don’t know how to sustain themselves depend orameémany times they even have to
tolerate different kinds of abuse. In this sensséhcourses help us a lot; they make it
so that we won’t have to depend on men anymore

Griselda and the other women who participated énclrpentry course aspire to form a
women’s carpentry association in La Asunt/€‘will be able to teach women who
were not able to take the course with us; we vélbble to transfer our knowledge. In
La Asunta we have all the raw material we needid&éssvood we also have bamboo,
and to make crafts you need fewer tools than feerotarpentry jobs. Now we would
like to learn more about forest management becdisskest not to cut down trees at
random” The women who enrolled in the carpentry couesnot the only project
participants who want to form associations and mainesses. In fact, most
expressed their desire to apply what they learbhéaf@cal in their municipality through
the formation of organizations and/or microentexpsi
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Some participants of the automotive-mechanic coigslkethat their six-week program
did not impart sufficient knowledge for them toddae to repair cars with significant
technical problems. In spite of this, all courseipgants feel that they now have a
solid foundation which will help them find jobs Wwibther mechanics or the know how
to fix cars that belong to their family members aeighbors. Some participants would
eventually like to open their own auto repair shioptheir communities. Nelson Chino
comments: Each central has four, five or six communities. Wieads are built,
people in the communities begin to buy cars and Hae to go to La Asunta when they
need to have them repaired. Going all the way t\kanta to get a car fixed is too far.
The case of Central Progreso is even worse; it sbs1®f Six communities located
across the river from the town of La Asunta. Whams break down in Progreso, they
just sit in the community and a mechanic has tbrbeght in from the town of La
Asunta. For this reason local auto repair shops aeedetl

Showcase of different cakes and pastry made by the Asunta gastronomy students.

With the exception of three male participantspélihe students enrolled in the
gastronomy course were women. Marcelo Michua Marnaes in Laguna Verde, a
tiny village, six hours walking distance from Lawkga. He lives with his aunt and
uncle and says that they weren’t happy that heesigip for a gastronomy course.
“They asked why | wasn’t taking the automotive-maickaor electrical-engineering
course. | don'’t like working in agriculture and vkimg the coca fields is tough. | like
the kitchen and | have already worked as an assisteone before. The gastronomy
course has helped me a lot, we even learned ahterhational cuisine. | hope to be
able to find work in a restaurant in La Asunta.&rfood isn’t that good in La Asunta,
now | might actually be able to contribute to thheain some way. Eventually | would
like to take out a loan in order to open my owrtaasant’”

-11 -
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Marcelo’s classmate, Maria Eugenia Chambi, saysstie plans to bake cookies and
bread for the children from her communityam going to place my stand near the
school so that | can sell snacks to the childrenrdutheir recess. | am going to bake
healthy snacks like oatmeal cookies. At Infocay thleo taught us about nutrition. In
La Asunta we don’t know much about healthy eatmbvgant to pass what | learned on
to other mothers

il
Y
=
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Maria Eugenia Chambi with a classmate preparing intenational cuisine.

Einar Saavedra attends high school in La Asuntaxssdone of the youngest
participants to enroll in the electrical-enginegroourse. He says he is happy to have
participated. I'thought it was going to be hard but it wasn’t toed; where there’s a
will, there’s a way. When we finish school in Laidts, we don’t have any place to go
to keep studying and it’s difficult to find workowM | hope to be able to continue my
studies in electrical engineering, it's a good card think electrical engineering is a
beautiful thing and | feel passionate about it. Yearn one thing and you want to know
more, there’s always something new to learn. I'meswvill be able to find work in this
field since no one in La Asunta knows how to refeévision sets or radids

Most of the project participants rarely
ever leave their communities let along
their municipality. All 49 project ;
participants felt that their stay in El
Alto was well organized and many
described their experience at Infocal 38"
unforgettable. Despite the very modest
accommodations with which they were
provided, Griselda Gomez comments
“The hotel was perfect. | didn’t expect

Einar performing an electrical engineering exercise.- 12 -
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it to be that nice; we thought we were just gomgtay at a basic hostel. We aren’t
accustomed to so much luxury; the food was alsal,goe were able to eat whatever
we wanted. The ICDF engineer always followed up w#; every day he would come
see what we were doing and if we needed anythangiduld bring it to us”.

In general the program participants were happy thiéhcourses and were grateful to
have been able to participate. Despite the fattsthvae felt that six weeks was not
enough to learn all the skills necessary, theyead that the knowledge and skills they
acquired provided them with a solid foundation anitibe of great use. Nelson Chino,
who was enrolled in the automotive-mechanics costaes: We are very grateful for
the program. We are changing our mentality littielittle. Now we know that we don’t
have to work in agriculture, that we are capabldeairning to work in other sectors
and of becoming professionals in other vocations.HAvve to keep learning and move
forward in order to improve conditions in our conmmities’.

On the 28 of November a celebratory event marking the ctifdbe project was held
at Infocal in El Alto. The project participants argzed an exhibit of what they had
learned during the six-week program. Each studestgiven his/her certificate during
the ceremony. Outstanding students from each cowese recognized and were
awarded books and tools as incentives to keepifepamd working in their chosen
sectors.

One of the four groups of students proudly displayig their certificates.
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IV.  SUMMARY OF ACTIVITIES BY GEOGRAPHICAL AREA

A. ALTO BENI/ PALOS BLANCOS

The Alto Beni region includes the municipalitiesR#los Blancos and Alto Beni. The
latter municipality was formally established in dary 2010. The region is well suited
for agriculture and can be described as a lardeydlvided by the Alto Beni River.
Although a significant portion of the region’s pdgtion is of Moseten ethnic origin,
the majority of its inhabitants are migrants or ¢héddren of migrants from the
Altiplano region (specifically from the departmenfsLa Paz, Oruro and Potosi) who
arrived in the region between 1952 and 1964.

The Unsatisfied Basic Needs (NBI in Spanish) infile¥Palos Blancos has declined
from 90.5 percent in 2001 to 57.1 percent in 2008pite of this, significant increases
in the area’s population over a short period oktimave resulted in the continued high
demand for basic services including housing, actepstable water, education and
health facilities. It is estimated that more thaif bf the families in the area still live
below the poverty line.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
PALOS BLANCOS - ALTO BEMI YUNGAS OF LA PAZ

EARSA AT

-14 -



ICDF Quarterly Report (October — December 2011) AZDCA Bolivia

1. Completed projects

During the reporting period one project was conguleh the Municipality of Palos
Blancos:

» Final design and construction of a rooftop for 8anta Ana de Mosetenes
multi-functional sports complex

The Santa Ana de Mosetenes School
provides primary and secondary
school education for 34&udents

from Santa Ana de Mosetenes and its
neighboring communities. With the
conclusion of the rooftop of the
school’s multi-functional sports
complex, these students can now carry
out civic and sports activities
throughout the year while protected
from the rain and sun. The community
will also be able to use the complex as
a meeting space and for other

B

- jr o

throofin Sarta Ana de communal activities.

Wiene . P i
nal sports complex wi

The multi functio
Mostenes.

-

2. Summary of Activities by Subcomponent

a. Potable Water

San Miguel de Huachi Potable Water System

The design for the San Miguel de Huachi potableemsystem consists of two
subsystems that will supply the community’s momnti,500 inhabitants with water.
During the reporting period, construction of theteyn’'s two water intakes was
concluded along with six pressure chambers andd¢bempanying pipeline. In
accordance with the project’s original design,aaje tank with a capacity for 120 m3
was also installed.

General training in plumbing for the community of San Miguel de Huachi.
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ICDF also carried out a series of trainings forwraer committee, and broader
community, in the system’s operation and mainteaanith the objective of increasing
the sustainability of the project over the longrieSuch activities include the formation
and strengthening of a potable-water and sanitatommittee (CAPYS for its acronym
in Spanish) as well as the organization of workshepd training sessions for the
general public. In October, emphasis was placetladming the CAPYS in themes
related to management. The Potable Water Cooper&tatute was also developed at
this time with the participation of community autiies.

In November 2011, the CAPYS began operating oanafffice where its members are
now able to manage documentation and correspondaneell as the potable water
system blueprints. The training for the CAPYS ia #reas of potable water system
operation, maintenance and administration was cded in December. During the
reporting period the CAPYS also developed its ahwoak plan for 2012 as well as
rates to be charged for the new potable waters®rvi

In addition to the CAPYS, the ICDF offered trainitagapproximately 300 members of
the student body and staff of the San Miguel dedHu&chool in the areas of sanitation,
hygiene and environment. Workshops designed toaaghabits of water use and the
application of environmental protection measuresvedso carried out with the
participation ofapproximately 130 community members. In Novembemainstrative
teaching methodologies were applied during thezaietind practical plumbing
workshops.

Alto Remolinos Potable Water System

During the reporting period,
important advances were made in the
construction of the Alto Remolinos
potable water system. This included
the construction of the system’s
water intake and the installation of
the regulator tank for the community
of Alto Remolinos. The water flow
distribution chamber and the
regulator tank for the communities of
Palmeras, Magdalena, Alto
Remolinos and Remolinos were also
installed as were their respective
accessory chambers and perimetral
fences.

Work on several stretches of the
piping in addition to constructing
pipeline bridges was also completed.
Approximately ninety percent of the
210 household connections called for

N &

One of the pipeline bridges for the Alto Remolinopotable  iN the original project design were
water system. installed during the reporting period.
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Once concluded, the Alto Remolinos potable watetesy will distribute water to the
communities of Alto Remolinos, Remolinos, PalmeMagdalena and Olivos.

In addition to construction work on the Alto Renmais potable water system, important
measures to improve the project’s long-term suataiity were carried out during the
reporting period. For example, as a means of ptiagethe Alto Remolinos water
source, the ICDF worked with the community to plposts and greenhouse covering
material over a new forestry nursery. Currentlyribhesery has 2,000 seedlings all of
which will be used to reforest stretches of theepie and parts of the Alto Remolinos
watershed.

ICDF trainers also conducted eight workshops fachers and students from the Alto
Remolinos School. Themes covered included the couse of water, personal hygiene,
hand washing and solid-waste management. Throughewvorkshops special focus
was placed on gender equality and leadership.iétithe, the school also organized a
cleaning campaign through its newly formed envirental committee. A fair, covering
water and the environment, was also carried otlteaschool. Students participated by
exhibiting their own projects touching on themdatel to water use and the protection
of water sources.

In addition to conducting workshops for the benefischool-age children, facilitators
carried out six workshops for the adult populafimm the different communities.
Themes covered during these workshops includedgpeopriate use of water, personal
hygiene and solid-waste management where emphasigalao placed on gender
equality and leadership. A health and dengue-ptexeoampaign was also carried out
during the reporting period. In coordination wititél authorities and the Alto
Remolinos CAPYS, participant families eliminate@duling areas for mosquitoes by
undertaking district-wide domestic cleaning acigst

b. Education

Classrooms for the San Antonio School, Alto Beni

Currently San Antonio’s school does not have tleespt needs to provide its 220
elementary and middle school students with a quatiucation. The problem is
exacerbated by the increasing population of chilareeding to enroll in the school.
With this in mind, the community prioritized therwdruction of new classrooms. The
approved subaward consists of the constructioafldssrooms and new school
bathrooms. The benefits of the infrastructure @stlend beyond San Antonio as
families from five neighboring communities contimwesend their children to the San
Antonio School to study.

During the reporting period,
activities to render the San Antonio
worksite suitable for construction
were conducted. In addition to
digging drainage ditches to channel
water away from the construction
site, Geotextile membranes were
used to keep humidity away from the
building. Once the ground was

New Classrooms for the San Antionio School. ready, the construction of walls and
ceilings for the new classrooms proceeded.
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In addition to advances in construction, San Aradthool teachers and students
participated in four workshops. These traininghhghted the importance of water and
solid-waste management among other topics. Alsmgtine reporting period, an
environmental committee was formed at the schodlaanenvironmental clean-up
campaign was carried out.

c. Crosscutting Activities

Improving quality of life through the kltchen
One of the most significant ICDF e
projects currently being
implemented in the region of Alto
Beni and Palos Blancos is entitleg
“Improving Quality of Life
Through the Kitchen.” During the |
reporting period, 180 ecological
Malenastoves were constructed
bringing the total built in the
region to 300. In addition to stove| =
construction, training was offered |
to project participants in the areas
of use and maintenance as well a
in nutrition and family hygiene.
Work on the project has been
complicated by heavy rainfall
typical of the season. The effects
of the rainy season have been felt even more iatgssce the project is being
implemented in the most distant communities of Aeni and Palos Blancos. In spite
of weather-related difficulties, project activitiage being carried out according to plan
and the project is scheduled to conclude in May2201

A community member constructing a stove.
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B. LA ASUNTA

The Municipality of La Asunta has the highest mit@opulation growth in the Yungas
region with the current population estimated atertban 24,000. The majority of
communities in La Asunta are new settlements windsgbitants migrated from the
Altiplano’s departments of La Paz, Oruro and PotiogiAsunta’s NBI index is the
highest of all municipalities in the Yungas regiaith 70.7 percent of the population

living without access to basic services such agmatd sanitation, education and/or
health.

LOCATION MAFP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS .
LA ASUNTA YUNGAS OF LA PAZ
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1. Completed Projects

Four projects were concluded in the Municipalityaf Asunta:

» Donation of Materials for Concluding the Siguanii€€hHanging Footbridge
» Design of the Santa Lucia Development Bridge

* La Asunta Potable Water Project Design Fund

* Improving Quality of Life Through the Kitchen- Plea$

During the reporting period construction was codellion the Siguani Chico hanging
footbridge. The ICDF provided construction matefwalthe bridge while the
community members, under the supervision oflamcomunidad de Municipios de
Los Yungas de La P4IMYLP), carried out the construction work. Thesag of the
Santa Lucia Development Bridge was also concludethd the reporting period.

The design for a sanitary sewer system for Cotapatacompleted under the “La
Asunta Potable Water Project Design Fund”, bringhig activity to a close. Since the
municipal governments annual operating plan cay imalude projects that have a final
design and documented budget, with the final designthe Santa Lucia Development
Bridge and the sewer system now in hand, La Asamtainicipal government has an
important tool for obtaining the financing necegdar implementing both projects.

During the reporting period the second phase optbgct entitled, “Improving Quality
of Life Through the Kitchen,” was concluded in Lauxta. The project involved the
construction of ecologicalalenastoves which all but eliminate household smoke-
related incidents of ocular infections and respimatliness by reducing the amount of
smoke produced. In addition,
these stoves consume less
firewood than the more
traditional stoves reducing time
spent collection firewood.

As part of the implementation,
the ICDF provides technical
assistance, as well as some
materials that are more difficult
to find locally. Additionally,
families are provided with
training in nutrition and

hygiene. Project participants
recognize the health and
environmental benefits of
cooking withMalenastoves and
are happy with their
performance. As a result of both
phase | and phase Il of this
activity, a total of 880 families
have been trained in stove use
and maintenance, and now boast
the ownership of a new
ecological stove.

A mother and son from La Asunta enjoying their new tve.
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2. Summary of Activities by Subcomponent: La Asunta

a. Potable Water and Basic Sanitation

San Jose Potable Water System

During the reporting period, the
potable water system design was
adjusted to include the community
of Villa Camacho. This was
appropriate both technically and
financially based on the location of
the water source and the fact that the
system will now encompass more
than 300 household connections.
Once complete, the system will
provide a constant supply of clean
water to families from the
communities of San Jose, Los
Olivos, 21 de Agosto and Villa
Camacho.

As part of its coordination activities,
ICDF technical personnel
participated in meetings with the
CAPYS of each one of the
participant communities as well as
with the San Jose Central. The
objective of these meetings was to
organize the distribution of
counterpart labor and to inform all
community members about
modifications made to the project in
accordance with technical requirements and requestte by community authorities.

Counterpart labor: digging ditches for pipelines inVilla
Camacho for the San Jose potable water system.

Important advances were also made on the San dtegl@water system’s
construction. Besides carrying out a topograplrstady in the community of Villa
Camacho, 50 percent of the ditches for the systarater pipelines were excavated.
Digging ditches for the pipeline was a difficultdertaking as a large part of the system
is being constructed on rocky terrain. Also, sorekaygs in excavation were inevitable
due to heavy rainfall. Nevertheless, in mid-Deceméfter extracting rocks and roots
from the ground, pipe laying for the system’s natwmegan. As part of their
counterpart contribution, community members thenked on filling in the ditches and
compacting the soil over the water lines.

During the reporting period, ICDF staff also contptethe designs for the system’s
water intake and water distribution chambers. Témgh calls for water to flow from
two distribution chambers; one will provide wateithe San Jose Central while the
other will distribute water to the community of MilCamacho. These designs have
been handed over to La Asunta’s municipal governrgminician who, alongside
FONADAL, is in charge of supervising their implent&ton.
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To promote project sustainability,
workshops were held in schools in the :
communities of San Jose and Los Olivos:
In the community of San Jose, all primar
and secondary school students and
teachers participated in workshops on th
importance of appropriate water use and
hygiene. The students and teachers
showed strong interest and enthusiasm &
the presentations especially during those
where a projector was used to display
important visual aids.

5 . i i

Members of the San Jose community help to place thgpelines, a:
part of their counterpart labor.

Siguani Grande Sanitary Sewer System

Important progress was made on the constructidgheoSiguani Grande sewer system.
In spite of heavy rainfall that is typical of theason, the community began their
counterpart work by helping to excavate pipelirtelt#s. The construction on the
system’s anaerobic wastewater treatment plantt@gan. Anaerobic treatment plants
are highly effective in that they clean wastewéateup to 95 percent. In addition to
preventing the contamination of nearby water sai(cethis case the Boopi River) the
use of anaerobic treatment plants prevents thendecy effects that normally occur
with wastewater treatment including foul odors, agiothers.

““ . In addition to
. beginning construction
S on the sewer system,

ICDF organized
workshops on several
topics including
conflict management
and prevention, public

. ; ' health, hygiene, and
¥ R y operation and

maintenance of the
sewer system, as a
means of building
capacity within the
project management
committee. Once

Training the children of the Siguani Grande Schoolii solar water purificaion ~ completed, the Siguani

methods. Grande sewer system
will benefit 220
families, each with its
own household
connection.
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b. Education

Classrooms for the René Barrientos Ortufio Scho
During the reporting period the ICL
came close to concluding t
construction of 12 classrooms for 1
Rene Barrientos Ortuiio School loca
in La Asunta’s town center. |
November final touches on the sch
including stuccoing, painting, tiling ar
eledrical wiring were completec
Simultaneous to construction activitit
the ICDF provided organization
strengthening workshops for the sch
board and directory. As a means
promoting the project’s lor-term
sustainability, training was offered

schml teachers and to students in ar | building almost fiished, in
related to the appropriate use ¢

maintenance of the new infrastructtWhile the provisional handover of tl

infrastructure took place in December, the defmeithandover is pendi a few minor
construction detailsy addition tc the installation of school furniture.

¥ ":x'.;-,"

Rotating sanitation and cleaning teams are set up in La Asunta. The twgirls in the yellow shirts are in charge
of supervisinga cleaning campaign in and around the schot

C.
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C. TRADITIONAL ZONE

The Traditional Zone of the Yungas comprises thaigipalities of Coroico,
Chulumani, Coripata, Irupana and Yanacachi. Togethese municipalities have an
estimated population of more than 56,000. Ovetabkefew years, significant progress
has been made in reducing NBI index in the Trad&i@one. The municipality with
the lowest rate is Chulumani, with an NBI of 44qmet, while the regional average in
the Traditional Zone is 48 percent. The commuriitiegn needs include access to
potable water and sanitation, education and health.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS |
ZONA TRADICIONAL YUNGAS OF LA PAZ
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1. Completed projects

The following eight projects were concluded for iraditional Zone during the current
reporting period:
* Provision of furniture and equipment for schoolshia Municipality of
Chulumani
* Provision of furniture and equipment for schoolshia Municipality of Coripata
* Provision of furniture and equipment for schoolshia Municipality of Coroico
* Provision of furniture and equipment for schoolsha Municipality of
Yanacachi
* Provision of furniture and equipment for schoolshia Municipality of Irupana
» Construction of a public bathroom for the town mfgana in the Churiaca
neighborhood
» Construction of a multi-grade classroom for therHuanza School
« Construction of a multi-grade classroom for thejéta School

A lack of school furniture is a widespread probli@nthe Yungas region that
undermines the ability of children to make the nadsheir education. Currently,
children across the region try to maintain theau® at school while sitting on old
fashioned school benches and sharing desks iquiped classrooms. In light of this
issue, in 2011, the ICDF assessed the need fatdtenequipment and other didactic
materials for schools in the municipalities of ABeni, Chulumani, Coripata, Coroico,
La Asunta, Irupana, Palos Blancos and Yanacachi.

In coordination with the municipal authorities ahe district directors of education, an
ICDF consultant made visits to 373 schools withiese municipalities. Based on the
results, the ICDF worked closely with the regiomianicipal governments to determine
which schools should be prioritized for assistamyethe end of December, furniture
and equipment for over 100 schools across thenfiveicipalities in the Traditional
Zone had been delivered. Each municipal governimamiributed a cash counterpart
equivalent to 20 percent of the total investmergahools within their jurisdiction.

A large portion of school furniture and other egqunént was handed over to
participating schools during visibility events h@&dCoroico and ChulumanTthe
events were attended by local authorities, parehtklren, teachers, the Vice Minister
of Coca and Integrated Development, German LozhAating Director of
USAID/Bolivia’s Sustainable Development and Enviment office, Stephen Smith.
Approximately 2,270 students will benefit from tiienated material.

= o - cpisetusy | L TN - —

Public event held in Coroico where school furniturefior communities of the municipalities of Coroico ad - 25 -
Coripata were handed over.



ICDF Quarterly Report (Octob— December 2011) ACDI/VOCA Bolivia

During the reporting periothreeother projects were concluded in the Municipalit
Irupana; two multigrade classroonin the communities of Huiri Lanzand San Jose de
Llojeta, and a public bathroom in the Churiaca neighbodhafdhe town of Irupar.

The two classrooms will beneapproximately 70 elementary schetidents b

offering them arappropriat and comfortable space for learning. Hublic Churiaca
bathroom offers both mé&nand women’s bathroonas well as showers that can

used by the general public. The Churiaca neighlmmttmsts a regional market

certain days of the week and also serves as adff@md collection point for int-
provincial buses. In this ser, the new public bathroom is expected to help thent
make important strides in improving sanitary coiodis for its residents

2. Summary of Activities

Four ICDF projects are being implemented inTraditional ZoneIn themunicipality
of Coroico, progress was made in the constructiarew health center for tl
Community of Carmen Pampa. Work on the infrastmgcitsi 80 percent completeith
only final details remainin¢Training for the use and maintenance of the heaitie
will also be carried out before bringing the projeca clos. In the same municipalit
work continued on the refurbishment of the watéske for Coroico’s p@ble water
systemlIn the Municipality of Coripateprogressvas made on the purchase
installation of thesand and gravel processiequipment projectAlso during the
reporting periogdconstruction on the Churubamba nr-grade classroom in tt
Municipality of Irupanacontinuer. This project is scheduled to be conclunext
quarter.
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D. CROSS-CUTTING ACTIVITIES

1. Scholarship Programs, Yungas: Unidad Académica Cangsina
Carmen Pampa (UAC-CP)

The UAC-CP is a non-profit university located 1t kortheast of La Paz, in the North
Yungas Province of the department of La Paz. Theeusity is located in the
community of Carmen Pampa, 13 km from Coroico,cdyatal of the province. It
primarily offers higher education to students friira Yungas region and northern areas
of the Department of La Paz and to the youth froangimalized areas in the city of La
Paz. The UAC-CP was created by an inter-institai@greement between the Catholic
University of Bolivia (UCB), the Dioceses of Corojdhe Franciscan Missionary
Sisters and the local governing body of the VililoNsub Central, on October 4, 1993.
The institution offers bachelor degrees to a studedy of approximately 700 students
in agronomy, nursing, veterinary medicine, animalandry and primary education. It
also offers an associate degree in tourism. Eamfram includes academic coursework
as well as opportunities for hands-on practicderespective career tracks. The over-
arching objective of this institution is to giveutb from the Yungas the opportunity to
learn careers that are relevant to the developofehtis area, in the hopes of keeping
them rooted in the rural area, rather than miggatinthe city. The ICDF continued to
support UAC-CP students this quarter by funding&tolarships.

2. Zamorano Scholarship

Based on outstanding scholarly performance, in 200@&e undergraduate students
from the UAC-CP were awarded scholarships to tlestmgious Pan-American School
for Agriculture in Zamorano, Honduras. In Decembe@t 1, the last of the three
scholarship students returned to Bolivia after cletnpg her studies and receiving a
Bachelor’s degree in agronomy. The student, Mauigeia Bolafios, expressed her
gratitude for this support which she stated hasgéd her life and will open up
multiple opportunities for her in the future. Withe graduation of this student, the
Zamorano Scholarship project is concluded.

3. Outdoor Playgrounds for children in the Yungas

The construction of fourteen outdoor playgroundsixnmunicipalities concluded in
December 2012. These recreatlonal areas condisbawings for children ages four to
; o a ten, two swings for children ages
one to three, and two slides. Most

playgrounds were placed in the
town centers, while others were
built in nearby communities. All
the locations of the playgrounds
were defined in coordination with
the municipal governments of
each municipality. The
playgrounds will provide the
children of the communities a safe
environment to play.
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V. PERFORMANCE INDICATOR RESULTS

A. THE ICDF IN NUMBERS

The ICDF has a total of 688 projects in its projeattfolio; 409 ofwhich fall within the
community development component, and the remai2itggfall withir the economic
development component. Currently, 24 projects mimplementatio, while 17 were
concluded during the reporting per, bringing the total number of completed proje
to 664. Table 1 breaks down the total number ofFQilojects by stattand component
and Table 2 illustratethe ICDF projects by status and reg

Table 1. Number of projects by implementation state and componer

Project Status Community Economic Total
Development Development
Final Design
Procurement/Acquisitions
Implementation 22 2 24
Completed 387 277 664
TOTAL 409 279 688

Table 2. Number of projects by implementation stats and regior

Estado del Proyecto TC Yungas Total
Final Design
Procurement/Acquisitions
Implementation 0 24 24
Completed 100 564 664
TOTAL 100 588 688

At the end of the JulySeptember quarter, there were no projects in tegaer
acquisition phaselhis was duo severe budget cuighich resulted in a significal
reduction of future activitie

Chart 1 — Distribution of ICDF projects by implementation statu:
4 )

- J/

Of the 17 projects completed this quarter, thirtaenwithin the communit
development component and four within the econateielopment component. Tat
3 lists all projects concluded during this quar
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Table 3. Projects concluded during the —October - &cember 2011 Quarter

MUNICIPALITY PROJECT COMPONENT SUB COMPONENT
Chulumani Provision of furniture and equipment for Community Education
schools in the Municipality of Chulumani Development
Coripata Provision of furniture and equipment for Community Education
schools in the Municipality of Coripata Development
Coroico Provision of furniture and equipment for Community Education
schools in the Municipality of Coroico Development
Irupana Construction of a public bathroom in the Community Sanitation
Churiaca neighborhood for the residents of  Development
Irupana
Construction of a multi-grade classroom for Community Education
the Llojeta School Development
Construction of a multi-grade classroom for Community Education
the Huiri Lanza School Development
Provision of furniture and equipment for Community Education
schools in the Municipality of Irupana Development
La Asunta Improving quality of life through the Community Others
kitchen- Phase I Development
Design fund for potable water projects- La Community Potable Water
Asunta Development
Technical training for youth from La Asunta  Economic Productive
Development Trainings
Design of the Santa Lucia Development Economic Transportation
Bridge Development infrastructure
Construction of a hanging footbridge - Economic Transportation
Siguani Chico Development infrastructure
Palos Blancos Final design and construction of a roof top Community Education
for the Santa Ana de Mosetenes School Development
multi-functional sports complex
Various YUN Zamorano scholarships for young leaders Economic Productive
Development Trainings
Teaching English to youth from the Yungas Community Community
region Development Trainings
Outdoor playgrounds for children in the Community Community
Yungas Development Infrastructure
Yanacachi Provision of furniture and equipment for Community Education

schools in the Municipality of Yanacachi

Development

Chart 2 shows the number of subawards that weredaidthe ICDF portfolio
each quarter since the beginning of the projectthashumber of subawards
completed over the same period. A total of 17 mtsjevere completed during the
reporting period. The ICDF portfolio now has 664cided projects and 24
active projects in its portfolio; these are schedub be completed over the next
nine months.
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Chart 2. Cumulative number of ICDF subaward projects in the portfolio and number of completed
projects
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Table 4 shows a breakdown of project distributigrrdgion, municipality and
component. The Municipality of La Asunta has thestqwrojects, followed by the
Municipality of Palos Blancos. Approximately 10 pent of projects within both
the community development and economic develop@miponents benefit more
than one municipality.

Table 4. Distribution of projects by reg_;ion, municpality and component

Region Municipality Community Economic Total
Development Development
Alto Beni 27 43 70
Chulumani 32 16 48
Cajuata 1 0 1
Coripata 38 15 53
Coroico 38 7 45
HERS Irupana 21 2 23
La Asunta 80 58 138
Palos Blancos 61 42 103
Yanacachi 22 31 53
Various — Yungas 37 17 54
Subtotal 357 231 588
Chimoré 8 6 14
Entre Rios 5 6 11
Puerto Villarroel 18 13 31
Shinahota 12 10 22
TC Villa Tunari 5 7 12
Various —TC
Omereque 0 0
Yapacani
Subtotal 52 48 100
Total 409 279 688

Chart 3 shows the breakdown of community developrpeojects by sector. A
significant number of these projects fall under #daeication and potable water
subcomponents. The increase in the amount of fgsojlethese areas is due to the
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demand for high-impact activities, such as the grom of infrastructure and/or
equipment, as a means of improving access to heatable water and education.
Chart 4 shows the breakdown of economic developmejpécts by sector.

Chart 3 — Number of community development projectdy sector subcomponent
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B. PERFORMANCE INDICATORS

All ICDF activities are divided into two componenézonomic development and
community development. These two programmatic asapport the USG and PSB’s
policies and provide the VCDI with the necessapldao facilitate sustainable
development in the Yungas and previously in thepib®of Cochabamba. The table
below summarizes the ICDF’s performance indicadogets by programmatic
component as set out in Modification 18.

Table 5. ICDF performance indicators and calendar gar targ_jet§

Indicator

Overall Indicators

SO Unsatisfied Basic

1.1 Needs Index (NBI)
—Yungas

SO Total number of

1.2 families with
increased access to
goods and services.

Community Development

IR Number of social

1,1 and productive
infrastructure and
related works
completed

IR Number of trainees

1,2 completing any
type of training

Economic Development

IR Value of

2,1 incremental sales
generated by
economic
initiatives
supported by the
ICDF

IR Number of

2,2 equivalent jobs
attributable to
ICDF-supported

activities

IR Number of

2,3 hectares of crops
supported by the
ICDF

Cross-cutting Indicators

CCl1, Percentage of the
1 total cost of

Unit
06

Percentag
e 70%

Number of

families 3,499

Number of

works  of
infrastruct 13
ure

Number of
trainees 2,582

uss
thousands

Equivalent
jobs
219

Number of
hectares

Percentag Cc 10
e D %

07

5,000

120

6,000

1,000

250

10%

08

65%

6,000

150

5,000

650

1,500

1,000

10%

Targets
Adjust-
09 ment
(*)
5,000 10,587
130 -35
3,500 19,751
1,800 1,032
1,500 -1,260
1,500 -1,324
10%

10
(**)

3,448

110

3,075

609

979

160

10%

11 12

(***) (***)

3,800 3,922

90 98

5,399 6,238

250 50

603 887

10% 10%

Total
LOP

60%

41,256

676

51,545

4,391

5,428

1,586

10%

! The reformulated targets were approved via Modifon 18
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CC1.

Note
(*)

(**)

(***

Targets

Adjust- Total
06 07 08 09 m(i;it (12) (*1*1*) (*1*2*) LoP

Indicator Unit

implemented

projects covered E 20
by counterpart D %
contributions

Percentage of Percentag

projects that are e

still “functioning n/a 95% 95% 95% 95% 95% 95% 95%
well” one year

after completion

This adjustment reconciles the sum of the calendar year targets with the Life of Project targets. In 2009 the
Cooperative Agreement was amended and the Life of Project targets were altered, partly in order to reflect the
results achieved.

The targets for 2010 are consistent with the targets approved in modifications 14, 15 and 16.

The targets for 2011 and 2012 are consistent with the targets approved in Modification 17 and 18.

20% 20% 20% 20% 20% 20% 20%

The main objective of the ICDF is to support th@j®SB-USG efforts to establish a
sustainable economy in Bolivia's coca-producingarg by addressing basic human
needs, alleviating poverty and by improving soaiadl economic conditions where the
demand for doing so is greatest. All ICDF actiwtage carried out by the
implementation of subawards for projects identifiesugh participatory
methodologies. This objective primarily respond&/®AID/Bolivia’s Intermediate
Result (IR) 5:

To improve basic public services and social coadgiin the Tropics of
Cochabamba and in the Yungas region of La Pazyioli

Two indicators are used to monitor progress towdrdsiR: 1) the index of unsatisfied
basic needs (NBI in Spanish) and 2) the numbeamilies benefited. Due to the
departure of the former integrated alternative tgynaent programs from the TC, the
ICDF did not evaluate the NBI indicator in this i@y nor does it plan to do so in the
future. Also, given that the PSB plans to conducatonal census in 2012 that will
again measure the NBI, it was decided that the N&ttindicator measurement will be
done by using figures from the upcoming nationalsces. For this reason the NBI
indicator was measured on only one occasion duhed OP of the ICDF.

The table below shows the results achieved thr@egember 2011 and the

corresponding percentage of progress for eachatmii@as approved in
Modification 18.
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Table 6. Summary of results achieved by calendar year (Agust 2005- December 2011)

Results LoP
Indicator Sept 05 Jan-— Jan - Jan - Jan - Jan - Totalto Percent of
—Dec Dec Dec dec Dec Dec Goal Date Progress
06 2007 2008 2009 2010 2011 &
NBI Value 52% 60% 52%
# of Families 3,499 15,204 7,229 4,161 3,344 4,880 41,256 38,317 93%
# of 14 23 201 141 129 90 676 598 88%
Infrastructures
# of Trainees 2,582 21,514 9,249 4,049 3,081 4,793 51,545 45,268 88%
Sales - - 902 2,603 589 623 4,391 4,717 107%
# of Jobs 40 94 1,550 1,277 773 614 5,428 4,348 80%
# Hectares 0 0 175 1,256 192 435 1,586 2,058 130%

To date the ICDF has reached 93 percent of itetamgmber of families. Progress

made towards this indicator during the reportingqeemainly reflects achievements
made through high-impact projects such as the piamviof school furniture for the five
municipalities of the Traditional Zone. These potgealso contributed to the results
obtained for the infrastructures indicator.

As previously reported, the majority of activiti@sder the economic development
component have been transferred to the ARCo prdjstrever, the ICDF continues to
record achievements made by economic initiativaswere not transferred such as
those reflected in the value of sales made duhegeporting period. Most notably,
this quarter $174,985 USD in sales was primarityegated from ICDF-supported
poultry farms and carpentry workshops.

The following table shows the ICDF’s targets focleadicator for fiscal year 2012, it
also reflects the results achieved through Dece@bt.

Table 7. Summary of results achieved to date fordtal year 2012 and the targets for the quarter
covered by this report (October - December 2011)

FY 2011 1st Quarter FY 2012 Target
. Percent 2nd™ Quarter
Indicator
Target Result  Progress Target Result FY 2012
NBI Rate
No, of Families 5,196 2,704 52% 1,080 2,704 1,490
No, infrastructures 133 46 35% 28 46 38
No, of trainees 7,875 1,122 14% 1,637 1,122 2,258
Value of sales 532 175 33% 170 175 183
No, of jobs 1,120 54 5% 233 54 321
No, of hectares

SO 1.2 Indicator: Number of Families

Title of the performance indicator: Total number of families (and their communities)
with increased access to public goods, servic@sbst
Measurement unit Number of families benefited by ICDF supportethaites
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To date, 38,317 families have benefitted from IgDéjects. The current LOP target,
which was approved in Modification 18, is 41,256ikes. However, once
ACDI/VOCA submits an updated version of the ICDBgmam description to reflect its
partial termination and subsequent budget reductieindicator targets for 2012 will
once again be revised.

During the reporting period ICDF recorded 2,704 ifeas that now have improved
access to goods and services, mainly as a respitbfefcts carried out under the
education subcomponent. These projects includedhelusion of two multi-grade
classrooms in the Municipality of Irupana and tbestruction of a rooftop for a multi-
functional sports complex for a school in the Mupedity of Palos Blancos. The
provision of furniture to schools in five municigads in the Traditional Zone also falls
into this category. Thanks to the prioritizationtlos furniture project, the school-age
children of 2,014 families now have access to shaienches and tables that will make
their academic experience a more comfortable ohesd projects also involved the
donation of bookcases, chalkboards, computer dskshairs and desks for teachers.

School children using the new desks and chairs, dimg the furniture hand-over ceremony in Coroico.

Another important project concluded during the répg period involved the
construction of ecologicalalenastoves. These stoves improve cooking efficiency by
reducing the dependency on firewood for food prajpan. Primarily due to the

efficient design, these stoves also drasticallycedhe production of smoke and toxic
gases thereby contributing to improved family Healtd reduced greenhouse gas
emissions. During its second phase, this projexthred 520 families in different
communities within the Municipality of La Asunta.
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Table 8. Number of families benefiting from projecs completed in the October-

December 2011 quarter, by component and municipalt

MUNICIPALITY

Chulumani
Coripata
Coroico
Irupana

La Asunta
Palos Blancos
Varios YUN
Yanacachi
Total general

Community Economic
Development Development

410
478
367
564
520 49
38
83 4
191

2,651 53

Total

410
478
367
564
569
38
87
191
2,704

According to Table 8, the number of families bettedi during the reporting period is
relatively consistent across municipalities exdepthe Alto Beni in which no projects
were concluded and Palos Blancos, in which no nejtivities were completed this
quarter. For municipalities within the Traditior&dne, the figures mainly reflect the
number of families benefitted by the donation dfce furniture. In the Municipality of
La Asunta the figures recorded are the result@tctinclusion of thialenastoves

project.

With regard to the ICDF’s crosscutting areas ofkyarproject involving the vocational
training of youth from the Municipality of La Asumtvas completed. As part of this

project a total of 49 families benefitted diredilgm technical coursework offered at a
nationally-accredited institute located in the @fyEl Alto.

The following table shows the targets and resultsexved for each subcomponent,
measuring the families’ benefited indicator.

Table 9. Number of families benefiting from project completed in the October - December 2011

quarter, by component and subcomponent

SuB
COMPONENT

Potable Water
Education/ Health
Other

Total

October - December 2011

Goal Result % Progress
530 34 6%
300 2.014 671%
250 656 262%

1,080 2,704 250%

Goal
January -
March
2012
980
360
150
1,490

During the reporting period the ICDF surpasseddials for the education and health
subcomponents. Progress for these indicators islyniie result of high impact
projects such as the donation of furniture to sthoothe five municipalities of the
Traditional Zone and the construction of ecologMalenastoves in the Municipality

of La Asunta. The ICDF's goal for potable water saditation projects will be reached
during the following reporting period with the cduision of the San Miguel de Huachi
and Remolinos District potable water projects, dodated in the Municipality of Palos

Blancos.
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C. Intermediate Result 1

The ICDF’s intermediate result 1 (IR 1):

Community development in the Yungas and in the TCs strengthened.

IR 1.1 Indicator: Complementary infrastructure and related projects

Title of the performance indicator: infrastructures and related projects
completed.

Measurement Unit Number of complementary infrastructures and ofitejects
concluded by the ICDF.

The seventeen completed projects during the reygppteriod produced 46
infrastructures (and infrastructure equipment) gi$ire methodology
approved in the Performance Monitoring Plan (PM®ith this progress, the
ICDF has accomplished 88 percent of the goals kesttell for this indicator
for the LOP. This percentage includes 598 constdjétmproved, expanded
or equipped infrastructures that serve differebicemponents of the ICDF.
For example, this quarter, in the Municipality aipana, the ICDF
completed two infrastructures, namely the Huiri tamand Llojeta schools.

Between October and December of 2011, projecttectta improving
infrastructure through the provision of equipmerdude the donation of
furniture and equipment to primary and secondanygts in the Traditional
Zone’s five municipalities. These projects involted handover of more
than 4,000 pieces of furniture as a means of impgokearning conditions in
primary and secondary schools across the region.

Table 10. Number of infrastructures and related prgects completed in the October - December

2011 quarter, by component and municipality

Municipality Community Economic TOTAL
Development Development
Chulumani 6 6
Coripata 6 6
Coroico 6 6
Irupana 9 9
La Asunta 1 2
Palos Blancos 1 1
Varios YUN 5 14
Yanacachi 2 2
Total general 35 1 46

Other infrastructure-related activity carried outidg the reporting period
involves the construction of 14 playgrounds for iygwehildren. The
playgrounds were installed in populated areas o @aunicipal capital and
have become recreational meeting places for paasat€hildren.

The ICDF also concluded work on a public bathroarthe Churiaca
neighborhood of Irupana that can be used by thergépublic as well as
neighborhood residents. Additionally, the Churiaeaghborhood hosts a
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regional market on certain days of the week anaol s¢sves as a drop off and
collection point for inter-provincial buses. Inghgense the new public
bathroom is expected to help the town make impogtides in improving
sanitary conditions for its residents.

RI 1.2 Indicator: Trainees

Title of the performance indicator: People who received training within the
framework of ICDF activity.
Unit of Measure: Number of trainees

The goal previously established by the ICDF fortthénees’ indicator was not reached
during the reporting period. This is because mdrii@projects completed during the
reporting period do not involve training componethiat reach the entire population of
participating communities. For example, this wasahse with projects involving the
donation of school furniture. These projects ineoltraining provided solely to

parents’ organizations and to school personneharge of furniture maintenance.
Although such projects are high in impact as eweerby the number of families
benefitted, the number of trainees is not as hggiwauld be seen in potable water and
sanitation projects where entire communities aiméd in system use, personal hygiene
and environmental protection, among other topics.

The ICDF continues to have an important presentieemegion in spite of a reduction
in program activity. This is reflected by the tiaig offered to participants of the second
phase of the project involving the constructioreoblogicalMalenastoves in the
Municipality of La Asunta. It is also evidenced togining provided for the
administration and maintenance of the new publtbrio@am in the Churiaca
neighborhood of Irupana as well as by the hygiemkesanitary education campaigns
carried out as part of the same project. In thethmto come the ICDF will continue to
provide training as needed in tandem with projeygilementation.

Table 11. Number of trainees during the October — Bcember quarter, by component
and municipality

Componente
MUNICIPIO Desarrollo Desarrollo TOTAL
Comunitario Econdmico
Chulumani 6 6
Coripata 6 6
Coroico 6 6
Irupana 132 132
La Asunta 900 49 949
Palos Blancos 2 2
Varios YUN 15 4 19
Yanacachi 2 2
Total general 1,069 53 1,122

Throughout the LOP the ICDF has registered a titdb,268 trainees. This figure
indicates that, to date, the ICDF has reached 8&peof the goal for this indicator as
outlined in Modification 18.

-38 -



ICDF Quarterly Report (October — December 2011) AZDCA Bolivia

b. Intermediate Result 2

The ICDF’s intermediate result 2 (IR.2):

Economic Development is encouraged in the TC andeéhYungas of La Paz

IR 2.1 Indicator: Incremental sales

Title of the performance indicator. Increases in sales generated by economic
initiatives supported by the ICDF.

Unit of Measure: U.S. Dollars x 1,000

To date, with 4.7 million US dollars in increasedes, the ICDF has surpassed its goal
for the LOP for this indicator. In spite of thensder of the majority of its agricultural
activities to the ARCo project in mid 2011, the IEbas continued to measure sales
generated by projects that were not transferrezh aa the microenterprise activity in
the Alto Beni and La Asunta regions. During theoréipg period the ICDF recorded
sales in the amount of $174,985 USD which was pilyngenerated from ICDF-
supported poultry farms and carpentry workshops.

IR 2.2 Indicator: Equivalent Employment

Title of the performance indicator: Equivalent employment directly attributable
to initiatives supported by the ICDF.

Unit of Measure: Equivalent employment

During the reporting period 54 equivalent jobs weneated, mainly related to the
construction of school infrastructures in Irupand ®alos Blancos. The methodology
called for by the PMP for measuring and verifyihg equivalent employment indicator
results in potable water and sanitation projeasiting the highest amount of equivalent
jobs. Since no potable water and sanitation prejeere completed during the reporting
period, the goal for this indicator has not yetrbesached. Major strides in reaching the
ICDF'’s pre-established goals are foreseen oncpdtable water and sanitation projects
currently being implemented in La Asunta and P8lasncos are completed. To date,
the ICDF has generated 4,348 equivalent jobs, marithin the economic development
component. This figure reflects 80 percent of @BF's goal for this indicator for the
LOP.
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Table 11. Creation of equivalent jobs by componerdnd sub-component, October - December 2011

Component Subcomponent Number of
equivalent jobs

Community Education 19

Development Community Infrastructure 21
Sanitation 7

Total Community Development 47

Economic Transportation infrastructure 7

Development

Total Economic Development 7

Total general 54

IR 2.3 Indicator: Number of Hectares of Agricultural Crops

Title of the performance indicator: Hectares of alternative crops or hectares under
forest management plans targeted by SDE programs.

Unit of Measure: Hectares

The ICDF did not anticipate reporting new valuestfe hectares indicator as per
Modification 18. As such the ICDF completed itsagjmg on verified hectares of crops
cultivated under ICDF projects in the previous t¢erdy report. The total number of
hectares cultivated under ICDF projects reache8&f0r different crops cultivated in
the TC (until 2009) and the Yungas. This figuredgiivalent to 130 percent of the goals
originally established for the LOP. The global fessurpass what was expected,
especially with regard to the development of negpsrsuch as plantain, stevia an
amaranth in the Yungas region.

c. Crosscutting Indicators

The ICDF implements projects where measurable pesgeontributes to both IRs.
These results are reported on through the filtéwoftransversal indicators: counterpart
and projects that are working well after one y&#aaccordance with the ICDF PMP,
counterpart is measured annually; as such thisamak will be reported on in the
January-March reporting period. With regard topghgects that are working well after
one year of implementation, during the reportingqekfield visits were conducted to
monitor the progress of 21 projects.

During field visits monitoring and evaluation pemsel verified that all 21 projects are
operating under normal conditions and are funatignvell. Where community
development projects are concerned, the projeticgmants are making use of the
infrastructure and equipment and materials proviéedject participants are also taking
the necessary measures to adequately maintainftastructure. For example, where
basic services are involved, ICDF-supported comtylurased organizations or
committees are using economic revenue obtained $emice fees towards
maintenance and repair.

The ICDF contributes the success of such projectise capacity building offered
throughout the implementation process. This is @aflg the case for specialized
training offered to project participants selecte@tcupy positions for the
administration, operation and maintenance. Whethehn project participants hold
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positions on CAPYSs or school boards that were éaror strengthened by the ICDF,
their sense of ownership over new infrastructurestaeir commitment to progress
significantly increases the probability for the determ sustainability.
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VI. LOOKING FORWARD

In accordance with the previously proposed timetathle ICDF will continue
construction on the following projects:
» Potable water system for San Miguel de Huachi
« Potable water system for the District of Remolinos
* San Antonio School
» Potable Water System for San José, Olivos, 21 dsthgand Villa Camacho
e Sewage System for Siguani Grande

School furniture for the following municipalitiesiiwbe delivered in the January —
March quarter:

e La Asunta

* Alto Beni

» Palos Blancos

Over 2,000 students from schools in those munittipalwill benefit from over 3,700
pieces of school furniture, including chairs, tablleench seats, desks, tripods and
bookcases among other supplies.

In La Asunta, the Rene Barrientos Ortuiio Schooktvimcludes 12 classrooms and
both girls and boys bathrooms, is scheduled tormthover to the community and
inaugurated by both USAID and the VCDI, during tiext reporting period. It is
expected that the delivery of school furniturelfarAsunta and the Rene Barrientos
Ortufio School will be orchestrated in the same evidre multi-grade classroom in
Churubamba, located in the Municipality of Irupavi# also be completed in the
coming quarter.

In regards to administrative procedures, the ICRpeets to scale back roughly a third
of its personnel per quarter over the next thrpemeng periods. This process is in
accordance with the obligated budget as well akWow projections. Disposition of
fixed assets will be a continuing process which aldo be phased over the following
three quarters as it too will correspond to a gaadeduction in project activity.
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Lilium Success Story

The Taquesi valley extends from the arid Andeahlhrgds to the humid subtropics as
it cuts through the Southern Yungas mountain gorge.sleepy town of Yanacachi lies
nestled within, approximately 55 km away from tltg of La Paz. The area’s steep
topography provides dramatic cliff-side views fakdrs and passersby en route to the
more populated centers of Chulumani and Irupanafduhose who live alongside one
of the world’s most dangerous roads, this
improbable setting is home and they eke out a
living from what the land can produce. For locals,
extreme variations in altitude and the resulting
microclimates make agricultural enterprise
unpredictable and difficult at best. Fortunatelgisu
climate fluctuations can be ideal for the demands &=
inherent to floriculture and those who take a alosg
look will notice the mixed hues of lavender, white
and orange that dot the misty piedmont. These vivith
colors come from different varieties of agapantinysirangea and fragrant lilies among
other flowers that provide a steady source of inedon area inhabitants.

r——

The residents of Yanacachi’'s outlying communitiagenlong been involved in
floriculture. Over the last four years they havecdivered advantages specific to lily
production thanks to an ICDF-supported intervengatitiedGeneration of Jobs and
Sales within the Flower Production ChafBuch advantages include a year-round
market for the species’ many varieties and higbg¥per cut stem. Local farmers had
prlor experience marketirmgucenaa wild flower similar to Oriental and Asiaticiés
in appearance and physiological behavior. Unfottieiga
most of the area’azucenadell victim to blight and
harvesting what few stems remain is no longer cost
effective for Yanacachi’'s flower producers. Intreglby its
similarity to their nativeazucenaand to the variations in
color and size, local producers developed an istendily
production and requested support from institutions
committed to development in the region.

In response to requests for assistance, in 200€CME coordinated witfrundacién
Taquesj a development organization based in the Munittipaf Yanacachi, to support
120 flower producers from the communities of Salksfail Florida, Sirupaya, Pichu,
Chaco, and Yerbani in their efforts to begin lilpg@uction. Through workshops using
the field school training methodology, the ICDF gdkie project participants instruction
in the technical aspects of lily production. Sudabrkehops also covered market trends
and explained the positive aspects of lily producincluding those that benefit quality
of life and the environment. Quintin Mamani, presitof the association of
floriculturists, comes from the low-lying communiby Sakahuaya and has only
positive things to say about what lily producticashmeant for his family and neighbors.
“In truth, this project aims to improve all of ouwvés, and almost 90 percent of the
project participants are women. Lily production do& require big spaces, it doesn’t
require that we burn our forests nor that we cuivddrees. The lily parcels are close to
our homes and because the daily chore of caringhferflowers is not too strenuous, it
favors women and the eldétly
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To begin implementing the project, the ICDF co-
financed activities and materials that would alkbwe
120 individuals to begin lily production. After fou
months all project participants began selling $tgms
to markets in La Paz. Mr. Mamani looks pleasedeas h
calculates figures offhand for the community of
Sakahuaya,Our community has 18 lily producers. As a
group we put about 40 to 50 packages together each

3 harvest week; each package has ten stems and e sel
everything in La PaZ The production cycle in e ;
Sakahuaya permits harvesting to occur during 2ksvee |
out of the year. Since each stem sells for an gecoé
US$1.30, during these weeks flower sales reswhin
income of up to US$36.00 per week for each of the
community’s 18 lily producers. Lucia Lopez is afsam
Sakahuaya and is appreciative of how the boostiin h
income from lily production has helped her family “ :
have four sons who study in La PHze extra money we @&
make from selling lilies helps us pay for theirdand 5
transportation so they can focus on their stuties

Project participants also received important suppor
through the ICDF volunteer program. In the projetiird
year, Judith Freeman of The Lily Garden, one of the
foremost lily production enterprises in the Unitetdtes,
lent her expertise to the project participantsmya three-
week long volunteer consultancy. As a means of avipg
project sustainability, during her time in the fiedhe
taught producers how to reproduce lilies from stéilg
bulbs and from seeds. Mrs. Lopez is content wighliti
propagation skills she has acquire@hé technical
assistance was great. | have had new lilies comeamp
seeds, mostly of the Asiatic varietyfs. Freeman also
gave project part|C|pants important tips on prewenviral diseases and others such as
botrytis and bulb rot on their parcels.

As part of its exit strategy, the ICDF graduallyapbd out its share of the project’s
financing while the cash counterparts providedheylily producers increased with each
production cycle. As a logical next step to haviaken ownership of the project, in
2011 the lily producers accomplished the importask of formalizing their
association. As a legal entity the group is noviecatheY anaptasifianintegral
Association of Floriculturists of Yanacachi. Mr. Qpe looks proud as he explains the
meaning of the association’s nam¥&ahaptasifiani is an Aymara word that means
mutual assistance. We demonstrate teamwork byrfgegach other. This is why we
gave our association this nafin@he association’s members have shown their
dedication to lily production by attending reguamrkshops throughout the duration of
the four-year project and by doing the work necgstakeep their lily parcels healthy
and productive. By choosing a word synonymous withual support for the name of
their association, its members are constantly rdedrof their co-commitment to
helping their communities move forward through gmtise and solidarity.
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ANNEX Il PROJECT MATRIX
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Annex I11. Project Matrix

No. : Codigo Componente Subcomponente Region : Municipio : Comunidad Proyecto Estado g/lgnto
_ - Tropico  Villa . L I . .
1 TC0002 Comunitaric  Educacion Chba Tunari 21 comunidades Provisiéon Mobiliario Unidades Ediest CONCLUIDO: 10.518
Senda D,Puerto
2 TCO0003 Comunitaric Infraes.trutlztura Tropico Chimore Aurora,Cesarzama, San . lluminacién 7 Canchas Polifuncionales CONCLUIBO
comunitaria Cbba Andres, Tacuaral Entre Rios,6
de Agosto,Senda B
3 TC0004 Comunitaric Infraes_trU(_:tura Tropico P_uerto Poblado de Ivirgarzama Disefio: Construccion Pahofiaatil CONCLUIDO | 282
comunitaria Cbba Villarroel
4 TC0005 Comunitaric Infraes.trug:tura Tropico Entre Rios i Centro Poblado Bulo Bulo Conclusién RIRencipal - Bulo Bulo CONCLUIDC 16.880
comunitaria Cbba
5 TCO0006 Comunitaric  Educacion '(I;ré)k;));co Shinaota 4 de Abril,Monte Rico,San Lujs  Provisionbiiario Unidades Educativas (3) CONCLUIDDO 2.958
6 TC0007 Comunitario Infraes_trU(_:tura Tropico Shinaota Majo Pampa e lbiruzu Bajo Construcciorebsi’os de Oroyas CONCLUIDO 10.12%
comunitaria Cbba
I L Tropico : Villa . o . .
7 TC0046 Comunitaric  Educacion Cbba Tunari Uriuta Disefio: Unidad Educativa Uriuta CONCLUIDO 125
. L Tropico | Villa P : )
8 TCO0047 Comunitaric  Educacion Cbba Tunari Eterazama Disefo: Escuela Mixta Eterazama CONCLUIDZ28
9 TC0148 Comunitaric Educacién 'Cl':rt())t?;lco Chimore Chimore (Convenio TAC) Mejoramiento infrmastura TAC CONCLUIDO! 117.84(
10 | TCO179 Comunitaric Capa0|_tac_|on Tropico Varios TC | Varios TC Formacién de lideres CAF/IDEA ORCLUIDO : 7.158
comunitaria Cbba
11 TC0187 Comunitaric Fortale.cmlento Tropico | Villa . Villa Tunari Fortalecimiento al Desarrolllo Turisti de Villa Tunari: CONCLUIDO: 17.523
comunitario Cbba Tunari
12 TCo194 Comunitaria Capam_tac_lon Tropico Varios TC = TC Apo_yo a pequefas iniciativas democraticas de la CONCLUIDO | 3.970
comunitaria Cbba Sociedad Civil
13 TC0202 Comunitaric Infraes_trut_:tura Tropico P_uerto virgarzama DotaC|o_n de moblllquo y equipamiento - Central de CONCLUIDO | 4.376
comunitaria Cbba Villarroel Comunidades de lvigarzama
14 TC0203 Comunitaric Infraes.trutlztura Tropico Pperto Ivirza Dotacién de mobiliario - Central Valle Ivaz CONCLUIDO; 2.482
comunitaria Cbba Villarroel
15  TC0204 Comunitaric Infraes_trut_:tura Tropico Pgerto Puerto Villarroel Dotacién de mobiliario y equipamio - FSCCT CONCLUIDGC 9.007
comunitaria Cbba Villarroel
16 | TC0205 Comunitaric Infraes_trut_:tura Tropico Shinaota Chimore I?qta0|on de moblllarlo_y equipamiento - Federacion CONCLUIDO = 9.620
comunitaria Cbba Unica de Centrales Unidas
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No. : Codigo Componente Subcomponente Region : Municipio : Comunidad Proyecto Estado g/lgnto
: o o s
17 | TC0208 Comunitaric Infraes_trut_:tura Tropico P_uerto 1° de Mayo Refaccién y_AmleaC|0n Sede Central 1° de Mayo e CONCLUIDO | 3.951
comunitaria Cbba Villarroel Valle Tunari
18 | TC0209 Comunitaric  Educacion Tropico Pperto Israel Dotacnqn de mO?IhaI’IO escolar para 6 aulas "Unidad CONCLUIDO | 5.795
Cbba Villarroel Educativa Israel
19 | TC0211 Comunitaric  Salud '(I;ré)k;));co Entre Rios | Entre Rios Disefio Hospital 2do. NiveirEmRios - Fase 1 CONCLUIDO 298
o L Tropico = Puerto Construccion viviendas para maestros Unidad
20 : TCO0217 Comunitaric  Educacion Chba Villarroel Senda 6 Educativa Hernan Siles de Senda 6 CONCLUIDO | 10.501
51 | TC0218 Comunitaric Infraes.trutlztura Tropico Pperto Puerto Villarroel Construccion oflqlnas y escenario en la Sede de la CONCLUIDO | 5.201
comunitaria Cbba Villarroel Central Puerto Villarroel
22 | TC0223 Comunitaric  Educacion '(I;ré)k;));co }I'/lljllr?ari Villa 14 de septiembre Construccién Cancha MultlplE. Simdn Bolivar CONCLUIDO 239
23 | TC0294 Comunitaric  Educacion Tropico Chimore Estafio Palmito Dotaglon de .mOb'“ar'O escolar - Unidad Educativa CONCLUIDO | 2.077
Cbba Estafio Palmito
24 TC0415 Comunitaric  Educacioén '(I;rt;)k;));co Shinaota Lauca N Mobiliario Escolar, Demetrio Casel CONCLUIDO: 3.788
25 TC0417 Comunitarioc  Educacion '(I;ré)k;));co Shinaota Poblado Shinahota Mobiliario Escolar, UBG@sch A CONCLUIDO; 2.609
26 : TC0419 Comunitaric  Educacion 'Cl':rt())t?;lco Shinaota Villa Barrientos Mobiliario Escolar, UE McSucre CONCLUIDO: 4.288
27 | TC0425 = Comunitaric Educacion = NOPI©  Chimore | Nueva Vida Equipamiento del Internado Unidad Educativa CONCLUIDO | 19.626
Cbba comunidad indigena Nueva Vida
Via Recuate,lslas -
58 | TC0430 Comunitaric Fortale_cmlento Tropico Pgerto Solteritas,Capernahu,Nueva _Dot}acnon de menaje de cocina y viveres — Com”““’d‘i?ONCLumo 4578
comunitario Cbba Villarroel Capernahu,Santa Isabel,Puerto indigenas
las Flores,Tres Bocas
Belén,
Capinota,Lagunillas,Pampa
... Fortalecimiento: Tropico : Puerto Grande,2 de Agosto A,1° de . .
29 | TC0431 Comunitaric - . Mayo,Ana Dotacién de viveres — Central Puerto Villarroel GQNIDO : 13.695
comunitario Cbba Villarroel .
Rancho,Palmeras,Estibadores;2°
Ana Rancho,Indigenas
Yuracaré,Norte Islas
30 | TC0432 Comunitaric Infraes_trut_:tura Tropico P_uerto Puerto Villarroel Construccién defensivos para |nur_1daC|0nes y drena; €CONCLUIDO = 16.256
comunitaria Cbba Villarroel en el Centro Poblado de Puerto Villarroel
31 | TC0440 Comunitaric Fortale.(:lmlento Tropico Pperto Puerto Villarroel Dotac!on .d'e mobiliario, equipamiento, menaje cogin 2 ~ONCLUIDO = 16.344
comunitario Cbba Villarroel capacitacion a educadoras
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32 | TC0499 Economico CapaC|t_aC|on Tropico Varios TC = TC F’ortglemmlento de las capacidades institucionales CONCLUIDO | 95.258
productiva Cbba técnicas de UNAPAL
33  TCO0500 = Comunitaric Salud Tropico  y/arios TC | Varios Plan de emergencia - Equipamiento para el con&ol d -\~ yipo | 10.016
Cbba dengue del Tropico de Cochabamba
34 | TEOOOl1lA Comunitaric  Educacion '(I;ré)k;));co Shinaota 4 de Abril Refaccion Unidad Educativa &4Adril" CONCLUIDO | 5.126
35 | TE0001B Comunitaric  Educacion 'Cl':rt())g);lco Shinaota Ibuelo Refaccion Nucleo Educativo "lbuelo” CONCLUIDO | 7.150
36 | TE0001C Comunitaric  Educacion '(I;ré)k;));co Shinaota San Isidro Refaccion Nucleo Educativo "Safmo” CONCLUIDO : 5.126
37 . TEO001D Comunitaric  Educacion '(I;ré)k;));co Shinaota Centro Urbano Shinaota Galpén Metalicde@tuEducativo "German Bush A" CONCLUIDO  19.657
38 | TEOOOlE Comunitarioc  Educacién 'Cl':rt())t?;lco Shinaota Centro Urbano Shinaota Refaccién GalpGdddrEducativa "German Bush B CONCLUIDO  7.227
39 | TE0018 Economico :/r;;rlaestructura '(I;rt;)k[));co Shinaota San Luis Reposicion Terraplén Puente Mgnde CONCLUIDO : 2.889
40 | TEO0149 Comunitaric  Varios '(I;ré)k;));co Yapacani Varias Apoyo inundaciones Yapacani (Staz)C CONCLUIDO | 24.480
41 = TEO0150 Economico :Ir;;rlaestructura 'Cl':rt())g);lco Varios TC | Villa Tunari y Shinaota Construccion deeaderos para pontones CONCLUIDO 38.552
42 | TEOI51  Economico 'MTraestructura  Tropico Vila Carretera Chba - Sta Cruz Restitucion paso vefrisita 121 CONCLUIDO  60.857
vial Cbba Tunari
43 | TEO176 Economico  Pecuario Tropico | \/arios TC | 5 comunidades Campafia vacunacion contra la fiebre aftosa 13voy oo yipo | 122.822
Cbba 14vo Ciclo
Tropico Generaciéon de Empleos y Ventas en la Cadena de
44 : TE0201 Economico: Agricola P Varios TC | Varios TC Palmito el el Tropico de Cochabamba - CoordinadoraCONCLUIDO | 497.962
Cbba ; -
de las 6 federaciones del Trépico de Cbba.
. Infraestructura i Tropico i Puerto . Dotacion de maquinas industriales de coser y
45 | TE0206 Economico Productiva Cbba villarroel Puerto Villarroel mobiliario- (FSMCT) CONCLUIDO | 10.067
. Infraestructura | Tropico | Puerto . Construccién Empacadora de Banano y Pifia en
46 - TEO0213 Economico Productiva Cbba Villarroel Carrasco Tropical Tamborada A-3 (Tipo B) CONCLUIDO | 9.244
47 | TEO214 Economico Infraestr_uctura Tropico P_uerto Carrasco Tropical Dotac!on _d,e méquinas de coser, moblllarl_o ycusod ~o\ el uiDo | 2.979
Productiva Cbba Villarroel capacitacion -Central de Mujeres Valle Ivirza
48 | TEO215 Economico Infraestfuctura Tropico Pperto Tamborada A-3 'I'ntalamon de 70(.). m de cable via y una Compuerta CONCLUIDO | 9.137
Productiva Cbba Villarroel Tamborada A-3
49 | TE0219 Economico Infraestfuctura Tropico Pperto Mariposas Con.trucmon Mercado de Frutas en Centro Poblado j%ONCLUIDO 19.670
Productiva Cbba Villarroel Mariposas

-53-



ICDF Quarterly Report (October — December 2011) AZDCA Bolivia

No. : Codigo Componente Subcomponente Region : Municipio : Comunidad Proyecto Estado g/lgnto
50 | TE0222 Economico Infraestr_uctura Tropico Chimore Nueva Esperanza Centro de Acopio de Flores y Capacitacion para CONCLUIDO | 17.841
Productiva Cbba Mujeres
51 | TE0224 Economico Ir)fraestructura Tropico Pperto Santa Fe Cpnstrucmon del Puente sobre el rio Chua Mayu (SarbONCLUIDO 19.805
vial Cbba Villarroel Isidro) en Santa Fe
. . Tropico = Puerto .
52 | TEO0226 Economico Transformacic c . Ivirgarzama Jugos La Esperanza UNAGRUP Il CONCLUID@.042
bba Villarroel
53 | TE0291 Economico Ir)fraestructura Tropico | Villa _ Sipe Sipe Contruccion del Pu_ente Vehicular sobre el rio eho CONCLUIDO | 14.042
vial Cbba Tunari Arroyo 2 en 5 Esquinas
Capacitacion Tropico Capacitacion en adminstracién, contabilidad bagica
54 . TE0293 Economico pacit P Chimore NA elaboracion de perfil de proyectos- Federaciones de CONCLUIDO @ 7.950
productiva Cbba . L
varones y de Mujeres, Trépico de Cochabamba
55 | TE0298 Economico: Agricola g&?:o Entre Rios EgngRlos,lsarzama,Manco Apoyo a la Produccion Apicola CONCLUIDO 2.530
56 | TE0299 Economico: Agricola 'Cl':rt())g);lco Entre Rios i Machu Pijchu Apoyo a la produccién dedw CONCLUIDO: 4.871
57  TE0300 Economico: Agricola '(I;ré)k;));co Entre Rios | Los Amigos,Palmar,San Miguel Apoyo priaduccion de Pifia CONCLUIDO 23.224
58 | TE0301 Economico Pecuario 'Cl':rt?é);lco Entre Rios E{:{}if'os’Manco Kapac,Rio Apoyo a laproduccién pecuaria CONCLUIDO 7.007
59  TE0302 Economico: Transformacic n-gt())tféco Entre Rios | Ivirgarzama Apoyo a AUPAII VII CONCLUIDO 3.465
60 : TEO0315 Economico: Transformacic n'cl':ré)k;));co Chimore Nueva Vida Construccion de Cartonera parpd€adora de Banano CONCLUIDO 8.083
61 | TE0316 | Economico Varios Tropico  Puerto Nueva Estrella Actividades Complementarias de Potenciamiento a | -\ yipo | 8.254
Cbba Villarroel proyectos Piscicolas
1 o]
62 | TE0317 Economico: Agricola Tropico Shinaota 2° valle Hermoso,S Valle Apoyo a la cadena productiva de pifia CONCLUIDO 88.2
Cbba Hermoso,Bolivar
63 | TE0321 Economico :/ri];rlaestructura '(I;ré)k;));co Shinaota Dorado Chico Mejoramiento de Camino Dof@ldico - Florida CONCLUIDO:  13.426
64 | TE0322 Economico Ir]fraestructura Tropico | Villa . Santibafiez Mantenimiento del camino 5 Esquinasitil®iez CONCLUIDO; 9.942
vial Cbba Tunari
65 @ TEO0411 Economico Ir)fraestructura Tropico Shinaota Arenales Apoyo a la produccién de cultivos anuales (Puente CONCLUIDO | 20568
vial Cbba Arenales 11 m)
66 @ TE0412 Economico Ir)fraestructura Tropico Shinaota Bolivar Apgyo alas cadena; productivas de banano, paymito CONCLUIDO | 7.168
vial Cbba citricoS (Puente Bolivar 7 m)
67  TE0413 Economico Ir)fraestructura Tropico Shinaota Dorado Chico Apoyo a Ia.cadena productiva de banano (Puente CONCLUIDO | 17.654
vial Cbba Dorado Chico)
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68  TE0414 = Economico 'Mfraestuctura | Tropico | guiania  villa Victoria Apoyo a la cadena productiva de pifia, bananoy  ~oNe yipo | 17.848
vial Cbba palmito (Puente Villa Victoria 8,5 m)
69 | TE0420 Economico Infraestljuctura Tropico Chimore Senda 2 Mejoramiento y conclusion ambieti¢el NABANA CONCLUIDO : 9.462
Productiva Cbba
70 | TE0421 Economico Ir)fraestructura Tropico Shinaota San Fr~anc.|sco,.San .IS|dro,SantaApoyo a la cadena productiva de citricos (Increment CONCLUIDO | 12280
vial Cbba Rosa N ,Villa Victoria de ventas y empleos)
. . Tropico = Puerto . Generacién de empleos y venta en la cadena preductj
71 : TEO0422 Economico Varios Cbba Villarroel Ivirgarzama de Palmito UNAGRUP II EONCLUIDO | 51.232
Capernau,Nueva i6n de i famili f d
. . Tropico : Puerto Capernau,Puerto Las Generacion de ingresos para familias afectadas por
72 | TE0434 Economico: Varios . ' inundaciones y establecimiento de plantaciones CONCLUIDO | 11.739
Cbba Villarroel Flores,Santa Isabel, Tres A -
. forestales y practicas de agroforesteria
Bocas, Tres Islas,Via Recuate
73 | TE0435 Economico  Turismo Tropico | Villa _ Villa Tunari Forta_llemmlent_o de la Unidad de Turismo de la Alcal CONCLUIDO | 2.964
Cbba Tunari de Villa Tunari
74 | TE0436 Economico: Turismo '(I;rt;)t;));co }I'/:J”r?ari Villa Tunari Construccién sefializacién urbana Villanari CONCLUIDO: 3.171
75 < TE0438  Economico  Turismo Tropico | Villa Villa Tunari Mejoramiento de los atractivos, actividades y S808 -\ yipo | 2.171
Cbba Tunari turisticos existentes
76 | TE0439 Economico Capacitacion = Tropico Varios TC | Varios Cursos _de capacitacion en costura industrial para | CONCLUIDO | 6.256
productiva Cbba federaciones TC
77  TE0442  Economico  Pecuario Tropico | Villa Varias Apoyo campafia de vacunacion contra Fiebre Aftosa o\ yipo | 25.617
Cbba Tunari Villa Tunari
78 | TE0443 Economico  Pecuario Tropico  pimore  Varias Apoyo campafia de vacunacion contra Fiebre Aftosa -\ yipo | 2.940
Cbba Chimore
79 | TE0444 Economico: Pecuario Tropico Shinaota Varias Apoyo campafia de vacunacion contra Fiebre Aftoss ‘CONCLUIDO | 3.477
Cbba Shinahota
80 | TE0445 Economico: Pecuario Tropico | Puerto Varias Apoyo camparia de vacunacion contra Fiebre Aftosa ‘CONCLUIDO | 15.257
Cbba Villarroel Puerto Villarroel
81 | TE0446 Economico,  Pecuario Tropico | e Rios | Varias Apoyo campafia de vacunacion contra Fiebre Aftosa o\ yipo | 52.064
Cbba Entre Rios
82 | TE0452 Economico Ir)fraestructura Tropico P_uerto 1° de Mayo Apoyo a la cadena productiva de platano y banano CONCLUIDO | 19.895
vial Cbba Villarroel (Puente 6)
83 | TE0453 Economico Ir)fraestructura Tropico P_uerto 1° de Mayo Apoyo a la cad(_ena productiva de platano y banano CONCLUIDO | 19277
vial Cbba Villarroel (Puente Argentino)
Capacitacion Tropico Fortalecimiento de las capacidades institucionadea
84 | TE0498 Economico pror()juctiva Cbt?a Varios TC | TC la prevencion de brotes de fiebre aftosa en elitodp | CONCLUIDO | 81.759

de Cochabamba.
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85 | TRO121 Comunitaric  Salud 'Cl':rt())g);lco Chimore Trinidadcito (# 1) Disefio: Construcciontacsalud y equipamiento CONCLUIDO 1.175

86 TRO122 Comunitaric  Educacion '(I;ré)k;));co Chimore Betania Construccion 2 aulas, bafios y rnaoisil CONCLUIDO | 22.666

87 TRO123 Comunitaric  Educacion '(I;ré)k;));co Chimore Monte Sinai Construccion 2 aulas, bafio®pilario CONCLUIDO | 21.028

88 | TRO0124 Comunitaric  Educacion 'Cl':rt())g);lco Chimore Puerto Victoria Construccion aula multigracbateria bafios CONCLUIDO 13.817

89 = TRO125  Comunitaric Educacion gé’k‘)’:o \P/;flz’rtr‘c’)el Poblado Valle Sacta (# 1) Mobiliario Colegio Juabl® Ii CONCLUIDO = 6.922

90 | TRO126 Comunitaric  Educacion Tropico Pperto Senda 5 (# 1) Mobiliario UE San Francisco de Asis ONCLUIDO | 2.405

Cbba Villarroel

91 : TRO127 Comunitaric Infraes_trU(_:tura Tropico P_uerto Puerto Villarroel (# 1) Calle peatonal CONCLUIDO : 23.803
comunitaria Cbba Villarroel

92  TRO128 = Comunitarig "fraestructura  fTropico  Puerto Puerto Villarroel (# 1) Mercado Municipal CONCLUIDO63.230
comunitaria Cbba Villarroel

93 | TRO129 Comunitaric Infraes.trutlztura Tropico Pperto Puerto Villarroel (# 1) Complejo deportivo recreasl CONCLUIDO & 42.185
comunitaria Cbba Villarroel

94 : TRO0130 Comunitaric Infraes_trU(_:tura Tropico Shinaota Poblado de Shinaota (# 1) Disefio finatiilieal de buses" - Shinaota CONCLUIDO 16.44p
comunitaria Cbba

95 | TRO0132 Comunitaric Infraes.trutlztura Tropico Pgerto Poblado de Ivirgarzama (# 1) Construccion Guarderia CONCLUIDO | 59.270
comunitaria Cbba Villarroel

96 | TRO170 Comunitaric  Educacion '(I;ré)k;));co Entre Rios | Barrio Imperial Cubierta e iluminaciok Qctavio Pastrana CONCLUIDO 48.514

97 | TRO171 Economico Infraestr_uctura Tropico Chimore Chimore Disefio Construccion y equip. talesanal CONCLUIDCG 2.598
Productiva Cbba

98 | TRO177 Economico Infraestr.uctura Tropico Shinaota Shinahota Disefio Carpinteria Comunitaria ONCLUIDO : 1.958
Productiva Cbba

99 « TRO178 Comunitaric  Agua Potable '(I;ré)k;));co Entre Rios | 23 comunidades,2 urb. (# 2) ConstrucBiétema Agua Potable 4 centrales CONCLUIDO 80.483

100 . TR0O198 Comunitarioc  Agua Potable 'Cl':rt())t?;lco Entre Rios | Sindicato 1ra Volcan Conclusién sistemagua potable CONCLUIDO 18.785

101 . YCOOO8A : Comunitaric Saneamiento Yungas  AltoiBenBoopi Sararia Implementacién de UHFs (201 UHFs) ONCLUIDO : 456.388

102 . YCO0008B | Comunitaric Saneamiento Yung asg;lgzos Sector Boopi / Sapecho Implementacion de UHFs @Z5BHFs) CONCLUIDO: 568.634

103 . YCO0008B2: Comunitaric Saneamiento Yung as:(/SrILIOS Zona tradicional Implementacion de UHFs CONCLUIDO6.027
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104 . YCO0009 Comunitaric  Salud Yungas Yanacachi Kallbta Vivienda Centro de Salud Kollana Uta CONQROI: 14.906
105 YCO0011 Comunitaric  Salud Yungas  Coripats Arapat Ampliaciéon Centro de Salud - Arapata CONCLUIDO .964
106 . YCO0013 Comunitaric  Educacién Yungasgfﬁgzos Varias Mobiliario Escuelas Municipio P. Blancos CONJIDO | 70.301
107 : YCO0014 Comunitaric  Educacion Yungas  Yanacachiariag Mobiliario Escuelas Municipio Yanacachi CON@DO : 8.838
108 . YCO0015 Comunitaric Lr:)f;ijsittr:r(i:;ura Yungas : Chulumani Chulumani - Chulumani Equipamievitl. Municipio Chulumani CONCLUIDC 13.941
109 | YCO0017 Comunitaric  Educacion Yungas Coripata ridga Mobiliario Escuelas Municipio Coripata CONCID | 25.218
110 . YCO0019 Comunitaric  Agua Potable Yungas:(/gr,i\loS Varias Evaluacién Técnica SAP SERVIR CONCLUIDO 3.39
111 YC0020 Economico Servicios Yungas Yanacachi axaohi Telecentro para Municipio CONCLUIDO 66.928
112 . YC0022 Comunitaric  Educacién Yungas  Chulumanihul@mani Refaccién Colegio Miguel Mercado CONCLUID(Q12.582
113 YC0023 Comunitaric  Educacion Yungas  Chulumanicolfaya - Ocobaya Conclusién Colegio de Ocobaya JQONDO | 19.174
114 . YC0024 Comunitaric  Saneamiento Yungas  Chulumafama - Tajma Sistema de Alcantarillado Sanitario CONCLUIDO | 88.441
115 YC0025 Comunitaric  Educacién Yungas Yanacachi otdvicoro Construccion Aulas Multigrado Motoncoro MCLUIDO | 11.029
116 . YC0026 Comunitaric  Educacion Yungas  Yanacachi acihdcamarca Construccidn Viviendas p/ Profesoriésddlar CONCLUIDO! 22.639
117 | YCO0027 Comunitaric Educacién Yungas YanacachiuigBmilamilani Construccion de Aulas y Viviendasnaestro CONCLUIDO, 20.978
118 YC0028 Comunitaric  Salud Yungas  Coripats Sam Ju Centro de Salud - San Juan CONCLUIDO 42.202
119 . YC0029 Comunitaric  Educacién Yungas Coripata ayapata Disefio: UE Félix Ballivian - Huayrapata NELUIDO | 3.570
120 . YCO0030 Comunitaric  Educacion Yungas Coripata n Agustin UE San Agustin CONCLUIDO | 89.177
121 YCO0031 Comunitaric  Saneamiento Yungas Yanacachina Chojlla Sistema de Alcantarillado Sanitario ORCLUIDO : 133.334
122 YC0032 Comunitaric  Saneamiento Yungas Yanacackinacachi Sistema de Alcantarillado Sanitario CQONMDO | 111.088
123 . YCO0033 Comunitaric  Saneamiento Yungas  YanacacWilla Aspiazu Sistema de Alcantarillado Sanitario CONCLUIDO : 99.914
124 : YCO0034 Comunitaric  Educacién Yungas  Coroico qGima Disefio: Escuela Multigrado Chiquina CONCLUID@?2

125 YCO0035 Comunitaric i';%ﬁﬁj'i%?;?mo Yungas ¥Srli\los Varias Financiamiento Puente Mancomunidad Yungas NCQJIDO | 3.860
126 . YCO0036 Comunitaric Lr:)f;?l?sittr:r(i:;ura Yungas | Chulumani Cutusuma - Montequilla Centro dpagitacion Productiva Montequilla CONCLUIDD 22.65(D
127 . YCO0037 Comunitaric  Infraestructura ~ Yungas Chma#ni i Huancane - Huancane Empedrado calle al Coldggmcane CONCLUIDCG 17.314
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comunitaria
128 YC0038 Comunitaric Saneamiento Yungas  Chuluma@icobaya - Ocobaya Mejoramiento Mingitorio Ocobaya CONCLUIDO | 14.244
129 . YCO0039 Comunitaric  Educacion Yungas  Chulumaniajmk - Villa Remedios Const. Bafio para la Escudla Remedios CONCLUIDG:  14.014
130 . YCO0040 Comunitaric  Saneamiento Yungas  Chuluma@hulumani - Zona Cancha Mejoramiento Mingitorioceecancha Chulumani CONCLUIDO  11.043
131 YCO0041 Comunitaric  Saneamiento Yungas  Chuluma@hulumani - Zona Junin Baterias de Bafio (obrasgiuéona Junin CONCLUIDO 47.313
132 . YC0042 Comunitaric  Educacién Yungas Chulumaniio Branco - Rio Blanco Const. Segunda Fase UE Baa&isa Rio Blanco CONCLUIDO 34.565
133 YC0043 Comunitaric  Educacion Yungas  Chulumanihul@mani - Chulumani Refaccion UE Kinder Chulumani CONCLUIDO | 36.402
134 . YCO0044 Comunitaric  Educacién Yungas Coripata nt&&etrudis Construccién aulas UE Santa Gertrudis CONCLUIDO | 17.558
135 YCO0045 Comunitaric Educacién Yungas Coripata rabo Grande Construccién aulas UE Dorado Grande @ONDO | 32.331
136 . YCO0048 Comunitaric Lrgﬁjrs]it{;;;ura Yungas : Chulumani Huancane - Tongobaya Centro dadtapion CONCLUIDO: 12.742
137 . YCO0049 Comunitaric  Agua Potable Yungas  Yandcachjuicolo Instalacion Red Matriz Agua Potable CcaNgDO | 9.608
138 . YCO0050 Comunitaric  Agua Potable Yungas Yandcackhacala Mejoramiento Sistema Agua Potable CONQ@I; 11.054
139 | YCO0051 Comunitaric  Agua Potable Yungas Yandcaclanta Rosa de Lima Ampliacion Agua Potable CONM@W | 33.193
140 . YCO0058 Comunitaric  Educacion Yungas  Chulumaniuahtane - Huancane Obra Fina Aulas (10) - ColegriStébal CONCLUIDO:; 49.476
141 YCO0060 Comunitaric  Educacién Yungas Yanacachiant&Rosa Construcciéon Escuela Multigrado Santa Ros CONCLUIDO: 18.877
142 YCO0083 Comunitaric i';%ﬁﬁj'i%?;?mo Yungas @ Coripata Coripata Apoyo al interyunguefidideol 2006 CONCLUIDO! 4.067
143 YC0102 Comunitaric gﬂrﬁgggnte Yungas ¥Sr’1|os Varias Proteccion y conservacion de microcuencdslFC CONCLUIDO | 69.954
144 : YC0104 Comunitaric Lr:)f;?l?sittr:r(i:;ura Yungas | Coroico Coroico Reposicion obras piscinartafec. municipal CONCLUIDG 47.227
145 YCO0105 Comunitaric  Saneamiento Yung as:(/sr'i\los Varias Fortalecimiento CAPYS de sistemas SERVIR CONIDO | 79.573
146 YC0107 = Comunitaria gﬂrﬁgggme Yungas ¥Sr,i\los Varias S:ig?pgﬁ?;ﬂ:g;?; del Cerro Uchumachi y pueblog o\ yipo 13770
147 ¢ YC0134 Comunitaric  Educacion Yungas  Alto Beni m K3 - Poblacion Suapi Ampliacion Colegio Martirr@nas CONCLUIDO:  203.091
148 | YC0137 Economico.  Turismo Yungas  Coroico Tocafia Construccién obras complem. centro cultural CONMOI; 65.702
149 . YCO0138 Economico g%%iﬂ:ﬁgon Yungas \\;Sr'i\los Varias Jévenes Lideres Becarios a Zamorano CONCOUIDL69.315
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150 . YCO0146 Comunitaric Lr:)f;?l?sittr:r(i:;ura Yungas | Alto Beni Piquendo Conclusion sede socigli®ido CONCLUIDO: 25.621
151 YCO0147 Comunitaric Lrg:]?srs]it{;ﬁ;ura Yungas | Coroico Carmen Pampa Canalizacion rio Ndarmen Pampa CONCLUIDO  83.40¢
Fortalecimiento Nueva Kollasuvo.San Reforzamiento al Funcionamiento del Modelo de
152 YCO0152 Economico . .. Yungas = Alto Beni . Y0, Gestién y Productivo de los Internados de San Aafon CONCLUIDO | 18.985
institucional Antonio,Sararia ;
Sararia y Nueva Kollasuyo
153 YC0162 Comunitaric E‘;ﬁﬁﬁ%ﬂfmo Yungas | Coroico Varios Fort. institucional (PDM Alidta Coroico) CONCLUIDO: 17.478
154 YC0163 = Comunitarig "oralecimento v, . Palos Varios Fort. institucional (PDM Alcaldia P. Blangos CONCLUIDO = 21.563
institucional Blancos
155 YCO0164 Comunitaric Capam_tac_lon Yungas Varios Varias Formacién de lideres CAF/IDEA CONCLUIDD 3924
comunitaria YUN
156 . YCO0165 Comunitaric Capa0|_tac_|on Yungas Varios Varias Capacitacion funcionarios publicos de losgas CONCLUIDO:; 32.700
comunitaria YUN
157 YC0166 = Comunitarig " oralecimento v, . Palos Varias Apoyo a interinstitucional Alto Beni "IIAB" CONCLUIDO | 29.891
institucional Blancos
158 YCO0167 = Comunitaric Otros Yungas XSr,'\IOS Varias Plan de visibilidad CONCLUIDO  41.340
159 . YCO0168 Comunitaric  Educacién Yungas  Coroico nt&er Pampa Intervencion en UAC-CP CONCLUIDO 320.411
160 | YCO0169 Comunitaric  Salud Yungas  Coroico Tocafia Conclusién obra fina posta de salud CONCLUIDO 21.00
161 YCO0172 Economico:  Turismo Yungas  Coroico Tocafia Desarrollo turistico comunitario CONCLUIDO  29.79¢
162 YCO0173 Comunitaric  Agua Potable Yungas:(/gr,'\loS Varias Sostenibilidad sistemas de agua y alcalat@oil CONCLUIDO | 39.273
163 YC0181 Comunitaric  Educacién Yungasgfﬁgzos Palos Blancos Computadora Braile UE para no vidgnte CONCLUIDO | 4.464
164 YC0182 Comunitaric .Fort.aleqmlento Yungas Palos Alto Beni Fortalecimiento estra. comunicacion Aeni CONCLUIDO | 25.031
institucional Blancos
165 YCO0186 Comunitaric Educacién Yungasgi};gzos Brecha H Dotacién Escuela Técnica Sup. CONCLUIDO84AQ.
166 . YC0189 Comunitaric g:ngﬁﬁ'itt:ﬂgn Yungas | LaAsunta: La Asunta Capacitacion bachilleres CONCLUIDO @ 1.430
167 . YCO0190 Comunitaric .Fort.aleplmlento Yungas Varios varias Apoyo actividades deportivas Yungas CONCLOI1D 8.845
institucional YUN
... Fortalecimiento . . . . . .
168 YC0192 Comunitaric institucional Yungas @ Coroico Coroico Apoyo Festival Folkloricadmacional Coroico 2007 CONCLUIDO 4.050
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169 YC0193 Comunitaric CapaC|_tac_|on Yungas Varios Varias Apo_yo a pequefas Iniciativas Democréticas de la CONCLUIDO = 10.448
comunitaria YUN Sociedad Civil en Yungas
170 . YC0200 Comunitaric  Saneamiento Yung as:(/srll\los varias Monitoreo alcantarillado Alto Beni CONCLUIDO1.794
171 YC0287 Comunitaric :?]C;l;tiﬁji%f:]];?nto Yungas @ LaAsunta. Varias Procesos de priorizacioprdgectos en de la IL-43 CONCLUIDO 6.109
172 . YC0288 Comunitaric Infraes_trU(_:tura Yungas Palos Palos Blancos Enlosetado Av. Principal de Palosdla CONCLUIDO: 3.471
comunitaria Blancos
173 . YCO0303 Comunitaric  Agua Potable Yungas  ChulimaRi6 Blanco Sistema de Agua Potable Rio Blanco CONIDO | 134.437
174 . YCO0305 Comunitaric  Educacién Yungas  Chulumaniio Btanco Conqlusmn Obra fina ler piso Colegio BartolineeSis CONCLUIDO : 48.452
de Rio Blanco (Fase 2)
... ¢ Infraestructura ; . .
175 YCO0306 Comunitaric comunitaria Yungas | Chulumani EIl Colpar Construccién Plaza Rpaic El Colpar CONCLUIDO: 40.194
.. | Infraestructura ) . i
176 | YCO0307 Comunitaric comunitaria Yungas | Chulumani Palma Pampa Conclusion Centroagacitacion- Palma Pampa CONCLUIBO 1.125
177 | YCO0308 Comunitaric Educacién Yungas  Chulumanihor@llo %;r;ssttrrlécmon Polifuncional, y .Vivienda para un CONCLUIDO | 480
178 . YCO0309 Comunitaric Lr;f:ﬁﬁrs“ttr:r(i:;ura Yungas | Coripata Anacuri Construccién complejo dépmturistico CONCLUIDO: 186.579
179 YC0310 = Comunitarig 'Mraestiuctura | v oo Coripata = San José de Peri Conclusion Centro de Capacitacion - San José de Pe oy yipo | 115.421
comunitaria 1ra fase
... . Infraestructura . . L .. . |
180 YCO0311 Comunitaric comunitaria Yungas | Coripata Huaycuni Conclusion Centro de Qgguadn - Huaycuni CONCLUIDCG 127.88
181 YC0327 Comunitaric  Educacién Yungas La Asunta illa\&l Porvenir Construccion Aula Multigrado Villa EI Porvenir- CONCLUIDO | 24.921
Central Pto.Unido
182 YC0328 = Comunitaric Educacion Yungas  La Asuntaan Sntonio g%“ﬁt;‘ijgg'on Aula Multigrado San Antonio- Central | N yipo | 24.638
183 YC0329 Comunitaric Educacién Yungas La Asuntaan Bablo ggtn;;;ut;mon Multifuncional San Pablo - Central CONCLUIDO | 29.646
184 YCO0330 Comunitaric  Educacién Yungas La Asurta otafata Dota,uor_] 7 Computadoras para Colegio y Generador CONCLUIDO | 17.610
E.Eléctrica - Central Cotapata
185 YC0331 = Comunitarid Salud Yungas LaAsunta Sabri@l a:zférl?copwa Sanitaria San Gabriel - Central PO Ri o\ yipo  1.270
186 YCO0357 Comunitaric  Otros Yungas Varios Varias Plan de visibilidad de las act|V|da_1des del FCDEY d CONCLUIDO | 58.572
YUN Programa de Desarrollo Alternativo Integral
187 . YC0426 Comunitaric Lr:)f;?l?sittr:r(i:;ura Yungas : Coripata Auquisamana Conclusion Obra Filesilg Auquisamafia CONCLUIDO 27.674
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188 . YC0427 Comunitaric  Educacién Yungas  Coripata  rodiiri ﬁg?gg#i%?'on de 2 Viviendas y Bateria de Bafios CONCLUIDO | 23.902

189 YC0457 = Comunitarig C2P3CIACION — y\has LaAsunta. Yanamayu Capacitacion a Jovenes en Desarrollo HUmanoy oo yipo | 4.554
comunitaria Liderazgo - U.E Yanamuyu I-1l - La Asunta

190 YC0458 = Comunitario C2PACIACION  y\has  LaAsunta  La Asunta Capacitacion en Desarrollo Humano y Liderazgo a | oo uipo | 741
comunitaria Joévenes de Fed. La Asunta- La Asunta

191 YCO0459 Comunitaric Capau_tac_lon Yungas | LaAsunta; Chamaca C,a pacitacion en Desarrollo Humano y Liderazgo a CONCLUIDO | 11.035
comunitaria Jévenes de Fed. Chamaca- La Asunta

192 . YC0460 Comunitaric S:naﬁﬁlitt:lﬁilgn Yungas : Coroico Varios Capacitacion en EnfermeBacas Magister UAC-CP.  CONCLUID®  14.727

193 YC0461 = Comunitariq C2PaCitacion . Palos Sapecho Capacitacion Jovenes en Desarrollo Humano y CONCLUIDO = 4.088
comunitaria Blancos Liderazgo - U.E Sapecho B- Alto Beni

194 . YC0462 Comunitaric Capau_tac_lon Yungas Palos Palos Blancos C_apacnauon Jovenes en Desarrollo Huma_no y CONCLUIDO ;| 5.604
comunitaria Blancos Liderazgo - U.E Palos Blancos B- Alto Beni

195 YC0463 = Comunitarig C2P3CHACION — y\has  irupana Chicaloma Capacitacion Jovenes en Desarrollo Humano y CONCLUIDO | 2.631
comunitaria Liderazgo - U.E Chicaloma- Irupana

196 YCO0464 | Comunitarig C2P2CIACION  y\hoas  Jrupana | Irupana Capacitacion Jovenes en Desarrollo Humano y CONCLUIDO | 2.631
comunitaria Liderazgo - U.E 5 de Mayo- Irupana

197 . YCO0465 Comunitaric Capau_tac_lon Yungas | Coroico Cruz Loma Cc:ipacnauor] J_ovenes en D. Human_o y Liderazgo - JEONCLUIDO 2.632
comunitaria Téc. Humanistico Cruz Loma- Coroico

198 YC0466 = Comunitarig C2P3CHACION  y\\has Coroico | Coroico Capacitacion Jovenes en D. Humano y Liderazgo - UEq\ o yipo | 2.631
comunitaria Reyes Ortiz - Coroico

199 YC0467 = Comunitarig C2P2CIACION  y/\hoas Chulumani  Chulumani Capacitacion Jovenes en D. Humano y Liderazgo - UEq\ o yipo | 2.722
comunitaria Miguel Mercado - Chulumani

200 YCO0468 Comunitaric Capau_tac_lon Yungas | Chulumani Huancane Capac@amon Jovenes en D. Humano_ y Liderazgo - JEONCLUIDO 2.636
comunitaria San Cristobal Huancane - Chulumani

201 YC0469 = Comunitarig C2P2CHACION  y\hoas  Yanacachi  Yanacachi Capacitacion Jovenes en D. Humano y Liderazgo - UEq\ o yipo - 2.631
comunitaria Félix Ernesto Moscoso - Yanacachi

202 YC0470  Comunitarig C2P3CHACION y\hoas Yanacachi  La Chojlla Capacitacion Jovenes en D. Humano y Liderazgo - UEq\ o yipo | 2.631
comunitaria Jorge Zalles- Chojlla

203 YC0471 Comunitaric Capau_tac_lon Yungas @ Coripata Coripata Capacitacion Jovenes_ en D. Humano y Liderazgo - JEONCLUIDO 2.631
comunitaria Eduardo Abaroa- Coripata

204 YC0472 Comunitaric Capac[tac.lon Yungas @ Coripata Arapata Capacitacion ngenes en D. Humano y Liderazgo - JEONCLUIDO 2.631
comunitaria Rosemary Barrientos-Arapata- Coripata

205 YC0473 = Comunitarig C2P3CIACION oo LaAsunta  Cotapata Capacitacion a Jovenes en D. Humano y Liderazgo - e yipo | 5.776
comunitaria U.E Cotapata - La Asunta

206 . YC0474 Comunitaric  Capacitacion Yungas LaAsuntlLa Asunta Capac.a Jovenes en Desarrollo Humamteyazgo - CONCLUIDO: 5.776
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comunitaria U.E René Barrientos Ortufio - La Asunta

207 YC0475 = Comunitarig C2P3CIACION v\ b oo LaAsunta La Asunta Capacitacion a Jovenes en Desarrollo Humanoy oo yipo  5.884
comunitaria Liderazgo - U.E Adventista - La Asunta

208 ¢ YC0476 Comunitaric Capau_tac_lon Yungas | LaAsunta: Charia C_apaC|taC|on a Joven_es en Desarrollo Humano y CONCLUIDO | 5.884
comunitaria Liderazgo - U.E Charia - La Asunta

209 . YCO0477 Comunitaric Capac[tac!on Yungas | LaAsuntai La Calzada Capacitacion a Jovenes en D.Humano y Liderazgo - CONCLUIDO ;| 4.661
comunitaria U.E Mercedes- La Calzada - La Asunta

210 YC0478  Comunitarig C2P3CIACION v\ oas LaAsunta.  Santa Rosa Capacitacion a Jovenes en Desarrollo Humanoy oo yipo | 4.714
comunitaria Liderazgo - U.E Santa Rosa - La Asunta

211 YCO0479 Comunitaric  Otros Yungas LaAsunta Larka Estrategia de Comunicacion La Asunta CONCLUID061.034

212 YC0482 | Comunitario Educacion Yungas  La Asuntaro de Julio I(\:A‘;réssttrr‘;cc'on Unidad Educativay Vivienda para | e yipo | 43.384

213 YC0483 Comunitaric  Educacién Yungas La Asuntancalhuara K:Ac;r;ssttrrl:)cmon Unidad Educactivay Vivienda para CONCLUIDO | 47.318

214 YC0484 Comunitaric  Educacion Yungas Coripata apata Conclusion de la Unidad Eductiva Franz Tamayo ;| CONCLUIDO : 73.136

215 YCO0485 Comunitaric  Saneamiento Yungas Coroico an J®aquin Relleno Sanitario - Coroico CONCLUIDO 1784

216 YC0492  Comunitaric Otros Yungas LaAsunta Lara gﬂo'i‘i‘;r;‘”do la calidad de vida de la familia desde la | o0y yipo  27.340

217 YCO0493 Comunitaric Agua Potable Yungas La AsuntPuertoRico Sistema de agua potable - Puerto Rico CONCLUIDO | 144.270

218 YC0494 Comunitaric  Agua Potable Yungas La AsuntCotapata Sistema de agua potable - Cotapata CONX : 130.759

219 . YCO0496 Comunitaric  Salud Yungas ¥Sr’|\|os Varias gle?]régee emergencia / Equipamiento para el control CONCLUIDO | 13.467

220 YCO501 = Comunitarig C2P3CHACION v\ as VANOS ) tias Fortalecimiento de las capacidades de liderazgoy = ~o\e yipo | 14.322
comunitaria YUN gerencia de funcionarios publicos

221 YCO0502 Comunitaric  Agua Potable Yungas lrupana Chicaloma Disefio y Construcglon Tanque de Almacenamiento d‘EIONCLUIDO 25.600

Agua de la Poblacion de Chicaloma.
... | Infraestructura . . - . . .

222 YCO0503 Comunitaric comunitaria Yungas | Yanacachii Chajro Disefio Muros Defensivosl&io Chajro CONCLUIDO, 602

223 YCO504 = Comunitarig C2P3CHACION 1y as VANOS 1y tias Capacitacion y ensefianza a jovenes yunguefios en e\ yipo 10,000
comunitaria YUN idioma ingles

224 YCO0506 Comunitaric  Saneamiento Yungas lrupana araifo Construccion del sistema de alcantarillasBataiso CONCLUIDG 144.83P

225 YCO0507 Comunitaric  Agua Potable Yungas  Coripata Milluguaya ﬁﬂﬂjﬁ[}gﬂon del sistema de agua potable en CONCLUIDO | 100.376

226 ¢ YCO0508 Comunitaric  Educacion Yungas La Asunta olivVar Il Construccion de vivienda de maestros efivAar |l CONCLUIDO | 14.108
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227 ¢ YCO0509 Comunitaric  Educacién Yungas La Asunta oliv@r llI Construccién de vivienda de maestroBetivar |ll CONCLUIDO | 14.281
228 YCO0510 Comunitaric  Educacion Yungas La Asunta olivar IV Construccién de vivienda de maestros efiv&r IV CONCLUIDO | 29.635
229 YCO0511 Comunitaric  Educacién Yungas  Chulumanihul@mani Eﬁ{ﬁﬁﬁ"g?ﬂde la Bateria de Bafios de la U.E. Pretasc CONCLUIDO | 7.585
230 YCO0512 Comunitaric Lrg;ilsrs]it{;ﬁ;ura Yungas | LaAsunta: Bolivar Rehabilitacion de la heléxtrica de Chamaca CONCLUIDDO 4.687
231 YCO0513 Comunitaric  Agua Potable Yungas La AsuntBolivar g:)slar:; del sistema de agua potable para la Central CONCLUIDO | 3.457
232 YCO0515 Comunitaric Lr:)f;ijsittr:r(i:;ura Yungas : Coripata Coripata Dotacion mobiliario ADERTXO CONCLUIDO | 6.227
233 YC0516 | Comunitaria Educacion Yungas  Coroico  n@arPampa Cpéfa’éfj'g:‘cfglgﬁt/irc'f‘g; para la construccion de CONCLUIDO | 33.757
Palos Construccién de la red de distribucién de agualit®ta
234 YCO0519 Comunitaric Agua Potable Yunga lancos Colonia San Pedro y conexiones domiciliarias de la comunidad de San | CONCLUIDO | 21.153
Pedro
Palos Construccion de la red de distribucion de aguakpeta
235 YC0520 Comunitaric  Agua Potable YungasBIanCOS Villa ElI Carmen y conexiones domiciliarias de la comunidad de \ila: CONCLUIDO | 16.787
Carmen
236 YCO521 | Comunitaric Agua Potable  Yungas.2°% Tupiza A Construccion de la red de distribucion de aguai®ta o) yipo | 42.921
9 9%%Jancos P y conexiones domiciliarias de la poblacion de Tagiz )
Palos Disefio Final y construccion del la red de distriboc
237 YC0522 Comunitaric  Agua Potable Yunga lancos Tupiza B de agua potable y conexiones domiciliarias de la CONCLUIDO | 489
Poblacion de Tupiza B.
238 YC0523 | Comunitaric Agua Potable  Yungas.2°% Colonia Batallas “Construccion de obra de toma y aduccion para el = e3ecycion | 8,323
9 9838ancos sistema de agua potable de la comunidad de Bdtallas )
239 YCO0524 Comunitaric  Agua Potable Yungas Irupana Comunidad Santa Ana gg;&:gc'&c;]r;y mejoramiento del Sistema de Agua Pet"ik&ONCLUIDO 3.957
240 YCO0525 Comunitaric  Agua Potable Yungas lrupana Yuni Grande Ezifﬁﬁ?g:]a{“;neejoramlento del Sistema de Agua Pet itt':ONCLUIDO 1.522
241 YCO0526 Comunitaric  Agua Potable Yungas lrupana Comunidad Uquina Bﬁf;fiﬂgn y mejoramiento del Sistema de Agua Pet‘?QJ:ONCLUIDO 1.225
242 YCO0527 Comunitaric  Agua Potable Yungas lrupana Comunidad Silala Bg{;(l:;'on y mejoramiento del Sistema de Agua Petak&ONCLUIDO 1.244
243 YCO0528 Comunitaric  Agua Potable Yungas La AsuntYanamayu Refaccion del Sistema de agua potalianyayo CONCLUIDO: 7.026
244 YC0529 Comunitaric  Agua Potable Yungas La AsuntComunidad Cajones Refaccién del Sistema de agahblp Cajones CONCLUIDO 4.162
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245 YCO0530 Comunitaric  Agua Potable Yungas La AsuntSan Felipe Refaccion del Sistema de agua pdanid-elipe CONCLUIDG 9.093
246 YCO0531 Comunitaric Agua Potable Yungas La AsuntColonia 21 de Agosto Egcr:;[t)cl)ementauon del Sistema de Agua Potable 21 j%ONCLUIDO 10.244
247 YC0532 Comunitaric  Agua Potable Yungas La AsuntSanta Rosa Refaccién del Sistema de agua p&abta Rosa CONCLUIDO 9.649
248 . YCO0533 Comunitaric  Agua Potable Yunga ngzos Colonia Los Olivos Refaccion Sistema de agua petab$ Olivos CONCLUIDO: 28
249 YCO0534 Comunitaric  Agua Potable Yungasglzlgzos Palos Blancos Refaccion sistema de agua potahids B&ncos CONCLUIDC 5.838
250 : YCO0535 Comunitaric  Agua Potable Yungas Yandcaclomunidad Huayrapata Refaccion Sistema de agiableoHuayrapata CONCLUIDO 3.808
251 YCO0536 Comunitaric  Agua Potable Yungas ChulumaBajo Loa Refaccion Sistema de agua potable Bap L CONCLUIDO | 4.487
252 YCO0537 Comunitaric  Agua Potable Yungas  ChulimaQuilasa Refaccién Sistema de agua potable - §uila CONCLUIDO | 2.232
253 YCO0538 Comunitaric  Agua Potable Yungas  Chuluma@uchumpaya Refaccién Sistema de agua potablehuPopaya CONCLUIDG 6.593
254 YCO0539 Comunitaric Agua Potable Yungas  Coripata Comunidad San Felix Construccpn sistema de agua potable San Félix CONCLUIDO | 22.459
Dorado Chico — Dorado Grande.
255 YCO0540 Comunitaric Agua Potable Yungas  Coripata Dorado Grande ggr:(‘;r(;]g:rlgrr:dselstema de agua potable Dorado Chic CONCLUIDO | 16.686
256 ¢ YCO0541 Comunitaric  Salud Yungas  Coroico Coroico EgLrjtl);i)g(;mento complementario del hospital basico de CONCLUIDO | 31.059
257 YCO542 = Comunitaria  Salud Yungas P08 Palos Blancos Equipamiento complementario hospital basico dealg. o yipo - 36.865
Blancos Blancos
258 . YC0543 Comunitaric  Salud Yungas LaAsunta Lama Equipamiento de mobiliario clinico y complementaric CONCLUIDO | 59.025
del Centro de Salud de La Asunta
Equipamiento de mobiliario clinico y equipos béasico
259 YCO0544 Comunitaric  Salud Yungas LaAsunta \&rio para establecimientos de salud de La Asunta (Fed. i CONCLUIDO | 13.991
Chamacas)
Equipamiento de mobiliario clinico y equipos basico
260 YCO0545 Comunitaric  Salud Yungas LaAsunta \ario para establecimientos de salud de La Asunta (Fed. . CONCLUIDO | 15.890
Asunta)
261 YCO0546 Comunitaric  Salud Yungas  Coripate Cdaipa Eg%;())?irgggto clinico complejo para el hospital basi CONCLUIDO | 26.413
262 YCO0547  Comunitaric Salud Yungas Irupana  Varios Equipamiento de mobiliario clinico y administrativo - -\ yipo 9,901
para cuatro establecimientos de salud de Irupana
263 YC0548 = Comunitaric Salud Yungas Yanacachi Yadic Equipamiento de mobiliario clinico y equipo basico -y yipo | 1.311
para el puesto de salud de Chakala
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264 YC0549 Comunitaric  Salud Yungas  Chulumani  Cimaloi Equam_lepto de mobiliario clinico para 3 CONCLUIDO | 35.232
establecimientos de salud.
265 YC0550 = Comunitaric Educacion Yungas Coroico  ia&ar Equipamiento mobiliario para 10 establecimientos -~y yipo | 35.370
educativos - Coroico
266 YCO551 = Comunitaria Educacion YungasF 2108 Varios Equipamiento mobiliario para 14 establecimientos -~y yipo | 29.717
Blancos educativos — Palos Blancos
267 YC0552 Comunitaric  Educacién Yungas La Asurnta arias Equa_mlento mobiliario para 14 establecimientos CONCLUIDO | 41.455
educativos. Fed. La Asunta
268 YCO553 = Comunitaria Educacion Yungas  La Asunta arias Equipamiento mobiliario para 14 establecimientos -~y yipo 49,885
educativos. Fed. Chamaca
269 YCO0554  Comunitaric Educacion Yungas Coripata  rioga Equipamiento mobiliario para 7 establecimientos -~y yipo 27009
educativos. Coripata
270 YCO0555 Comunitaric  Educacién Yungas Irupana idgar Equa_mlento mobiliario para 4 establecimientos CONCLUIDO : 14.676
educativos. Irupana
271 YCO0556 = Comunitaric Educacion Yungas  Yanacachiariog Equipamiento mobiliario para 6 establecimientos o\~ yipo | 5.384
educativos - Yanacach
272 YCO0557 = Comunitaric Educacion Yungas  Chulumaniariag Equipamiento mobiliario para 3 establecimientos | o\ yipo | 10.901
educativos - Chulumani
273 YCO558 Economico :Ir;;rlaestructura Yungas = La Asunta %)"munldad San Pedro Zona IC::I(())rrliztzriucmon de alcantarillas tramo San Pedro € - L CONCLUIDO | 7.188
274 YC0559 | Economico MTAGSWUCIUIA v o0 LaAsunta  Comunidad Pichari Construccion de alcantarillas tramo Pichari - Nagat o\ yipo + 17.979
vial 10 de Febrero
275 YCO0578 Comunitaric  Salud Yungas LaAsunta \&rio Campana de salud dental en nifios y jovenes. CONTZD | 16.741
276 YCO0579 Comunitaric  Salud Yungas LaAsunta \&rio Campana de detencién de Cancer en mujeres. CONCLY 2.924
277 . YCO0580 Comunitaric Capam_tac_lon Yungas Varios Varias Conc_:urso"de Dibujos & Cu?ntos, I"I'ema Medio CONCLUIDO | 8.838
comunitaria YUN Ambiente" con enfoque en "Agua
278 1 YCO0581 Comunitaric  Educacién Yungasvarlos Varias Eq_wpamlento con material didactico y deportivos a CONCLUIDO @ 27.857
YUN unidades educativas de Yungas.
279 YC0582 | Comunitarig ' ortalecimento y, .  Palos Varios Equipamiento al Proyecto OSCAR CONCLUIDO 128
institucional Blancos
280 YCO0583 Comunitaric  Agua Potable Yungas Coroicc Comunidad Chicaparque ég}glslﬁgon del Sistema de agua potable ChICap&queCONCLUIDO 2.489
281 YCO0584 Comunitaric  Agua Potable Yungas Coroicc Comunidad Calabatea ﬁgél:icr:gn del Sistema de agua potable Calabatea j%)ONCLUIDO 1.092
282 YCO0585 Comunitaric  Agua Potable Yungas  Coroicc Comunidad Chiquifia Construccion aduccion sistema de agua potable de CONCLUIDO | 1.560

Chiquifa

- 65 -



ICDF Quarterly Report (October — December 2011) AZDCA Bolivia

No. : Codigo Componente Subcomponente Region : Municipio : Comunidad Proyecto Estado g/lgnto
283 YCO0586 Comunitaric  Agua Potable Yungas  Coroiccd Comunidad Santa Ana Refaccién del Sistema de AgtebRe Santa Ana CONCLUIDO 4.071
284 YCO0587 Comunitaric Agua Potable Yungas  Coroicc Comunidad San Geronimo Ampliacion del Sistema de ggptable San Geronimo  CONCLUIDO 2.548
285 YC0588 Comunitaric  Agua Potable Yungas  Coroicé Comunidad Cochuma Egrgt;)htacmn del sistema de agua de Cochuna - CONCLUIDO | 8.000
286 . YCO0589 Comunitaric  Agua Potable Yungas  Coroicc Coroico Refa@:mon una seccion de la red de agua potable - CONCLUIDO | 1.923
Coroico Urbano
287 . YC0590 Comunitaric  Agua Potable Yungas  Coroicc Comunidad Marca Ampliacion Sistema de agua potislalea CONCLUIDO: 632
Disefio de 20 viviendas, bateria de bafios, cocinay
288 YCO0591 Comunitaric  Educacién Yungas  Coroico oo comedor para maestros en la U.E. San Pedro de CONCLUIDO | 3.835
Coroico
289 YCO0593 Comunitaric  Agua Potable Yungas Coroicc Comunidad Santiago Grande Disefio sistema de agablp®antiago Grande CONCLUIDD 5.453
290 . YCO0594 Comunitaric  Agua Potable Yungas Coroicc Comunidad San Cristobal g'rissigggl construccion del Sistema de agua potaiie SCONCLUIDO 28.432
291 YCO0597 Comunitaric _Fort_aleplmlento Yungas Varios Varias Fortalecimiento y equipamiento técnico deIMYLP | CONCLUIDO | 27.102
institucional YUN
292 YCO605A | Comunitaric Educacion Yungas La Asuritda Calzada Mejoramiento de bafios en colegios y escuelas en I‘aCONCLUIDO 19.622
Asunta - La Calzada
293 YC06058B  Comunitaria Educacion Yungas La AsuntSanta Rosa gg;‘ztrucc'on bateria de bafios en la U. E. de Santa, -\ yipo | 23.500
294 YC0605C | Comunitaric Educacion Yungas La Asunt¥anamayu Construccién bateria de bafios en la e Fanamayu; CONCLUIDG 25.500
295 YCO0605D ;i Comunitaric Saneamiento Yungas La AsuntBolivar Il Construccion bateria de bafios en I& e Bolivar Il CONCLUIDO: 8.677
296 YCO605E i Comunitarioc Saneamiento Yungas La AsuntBolivar Il Construccién bateria de bafios en l&Ude Bolivar Ill i CONCLUIDO: 8.197
297 . YCO605F Comunitario  Educacion Yungas La Asunt®ene Barrientos Ortuno Con;trucmon bateria de bafios en la U. E. de Rene CONCLUIDO | 30.897
Barrientos Ortuno
298 . YCO0607 Comunitaric  Agua Potable Yungasgalos Comunidad Inicua Bajo D|_seno y construccion del sistema de agua potable 4 CONCLUIDO | 84.510
lancos Inicua Bajo
299 . YCO0608 Comunitaric  Educacién Yungasvarlos Varias EqU|_pam|ento d_e bibliotecas de centros de educaC'OnCONCLUIDO 21.948
YUN técnica y superior.
300 YCO0609 Comunitaric Infraes.trutlztura Yungas Varios Varias Parques recreativos para nifios en los Yungas CONCLUIDO | 75.010
comunitaria YUN
301 YC0610 | Comunitarig “€dio Yungas | Y2105 \arias Campafia de limpieza y concientizacion en el manejo -\ yipo | 71.738
ambiente YUN de residuos sélidos en Yungas
302 YCO0611 Comunitaric  Salud Yungas LaAsunta \&Nt/N Campafia de prevencion de leishmaniasis EJEGNC: 5.973
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303 YCO0613 Comunitaric _Fort_aleplmlento Yungas Varios Varias Fortalecimiento del VCDI para la generacion de CONCLUIDO | 4.019
institucional YUN propuestas de proyectos de desarrollo integral
304 YCO0614 Comunitaric  Educacion Yungas Coripata Clro, Milliguaya E?&#ﬁ?&f;;? mobiliario para 2 U.E. (El Choro GrandCONCLUIDO 1.777
305 YCO0615 Comunitaric  Educacion Yungas Coripata arGbamba, Nogalani Eﬂ?rliplsgglr:atgi mobiliario para 2 U.E. Charobamba y CONCLUIDO | 3.475
306 . YCO0616 Comunitaric  Educacién Yungas Coripata gadini Dlseno_ y construccion (_)bra fina 8 aulas en la dedla CONCLUIDO | 69.466
comunidad de Nogalani
307 YC0617 = Comunitaric Educacion Yungas  La Asunta arios Construccion de la obra fina de 16 viviendas ym@te . oo yipo | 16.679
de bafios UE de La Asunta.
308 YC0618 Comunitaric  Salud Yungas LaAsunta Lama Disefio final del Centro de Salud de La Asunta CONCLUIDO | 247
309 . YCO0619 Comunitaric Lrg:sﬁrs“ttr:r(i:;ura Yungas | LaAsunta: La Asunta Construccién de un botemotor fuera de borda CONCLUIDD 4.178
310 YC0620 Comunitaric Lrg;ilsrs]it{;ﬁ;ura Yungas | LaAsunta, San Gabriel Disefio puente peatn8ban Gabriel CONCLUIDO  3.759
311 YC0621 Comunitaric  Salud Yungas Palos Charcas | Disefio y construccion de vivienda para medico y CONCLUIDO | 19.963
Blancos enfermera C. Charcas
312 YC0622 Comunitaric .Fort.alegmlento Yungas Varios Varias Transferencia de capacidades a CCVV CONCIQUID24.387
institucional YUN
313 YC0623 Comunitaric  Agua Potable Yungas  Coroicg Comunidad San Joaquin ?ézzz?ny construccion del sistema de agua potaiie ° CONCLUIDO | 91.196
Varios Fortalecimiento institucional y equipamiento de los
314 YC0625 Comunitaric  Educacion YungasYUN Varias Centros Técnicos Humanisticos Agropecuarios CONCLUIDO | 49.545
(CETHASs)
315 YC0626 = Comunitaric Educacion Yungas La Asuntaa Akunta Disefio de 12 aulas para la Unidad Bducativa René o e yci0N | 247.400
Barrientos Ortufio de La Asunta
Elaboracién del Disefio final del sistema de
316 . YC0627 Comunitaric  Saneamiento Yungas La Asunt@otapata alcantarillado sanitario para el centro poblado de CONCLUIDO | 10.649
Cotapata.
317 . YC0629A | Comunitaric Salud Yungas LaAsunta Isarita Campa”a de capacitacion y prevencion de cancer CONCLUIDO ;| 4.520
uterino en La Asunta
318 YC0629B  Comunitaria  Salud Yungas P08 Sapecho Campafia de capacitacion y prevencion de cancer | o yipo | 3.140
Blancos uterino en La Asunta y Palos Blancos
319 YC0631 = Comunitaria  Educacion YungasF 2108 Muchane Conclusion de un aula y vivienda de maestro enla | oo yipo | 159
Blancos Unidad Educativa Muchane
320 YC0632 Comunitaric  Educacién Yungaspalos Comunidad La Cascada Constrycmon de 16 viviendas para maestros distrito CONCLUIDO | 106.800
Blancos educativo La Cascada
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321 YC0633 Comunitaric Infraes_trU(_:tura Yungas | LaAsunta: Cotapata Dlseno_y construccion de la Plaza Central en la CONCLUIDO | 42.144
comunitaria Comunidad de Cotapata
322 YC0635 Comunitaric  Saneamiento Yungas  CoripataSan Agustin g:r:er/&%ﬂg?:]del Sistema de Alcantarillado Sandtafe CONCLUIDO | 5.292
323 YC0637 = Comunitaria Agua Potable Yungasgalos Alto Remoalinos Estudio a Disefio Final del Sistema de Agua Potable -\ yipo 6511
lancos para la Comunidad de Alto Remolinos
324 YC0640 Comunitaric _Fort_alegmlento Yungas : LaAsunta: La Asunta Dlag_n(_)s_tlco integral de saneamiento basico en el CONCLUIDO | 10.375
institucional Municipio de La Asunta
Infraestructura Equipamiento de los centros de capacitacion de las
325 YC0642 Comunitaric o Yungas | LaAsunta: La Asunta Centrales de La Asunta y El Progreso en el Murdcipi CONCLUIDO | 3.693
comunitaria
de La Asunta
Dotacién de Tuberia para la extensién de la lirea d
326 YC0643 Comunitaric Agua Potable Yungas Coroicc Comunidad Tocafa aduccion del sistema de agua de la comunidad de | CONCLUIDO | 4.914
Tocafa.
327 . YC0645 Comunitaric  Educacién Yungas Irupana pdna Equqmlento de mot?ll!arlo para establecimientos CONCLUIDO | 19.935
educativos en el Municipio de Irupana
328 YCO0646 Comunitaric  Educacion Yungas Yanacachianatachi Equamento de mot?ll!a!'lo para estable§:|m|entos CONCLUIDO | 7.535
educativos en el Municipio de Yanacachi
329 YCO0647 Comunitaric Educacién Yungas  Chulumanihul@mani Equa_mlento de mopll!a_rlo para estable(_:lmlentos CONCLUIDO | 20.361
educativos en el Municipio de Chulumani.
330 YCO0648 Comunitaric  Educacién Yungas Coripata ripata Equa_mlento de mopll!a_rlo para e_stablemmlentos CONCLUIDO | 20.504
educativos en el Municipio de Coripata
331 YC0649 = Comunitaric Educacion Yungas Coroico  olmr Equipamiento de mobiliario para establecimientos o\ yipo | 28.928
educativos en el Municipio de Coroico
332 YCO0650 Comunitaric  Educacién Yungas La Asuntaa Akunta Equa_mlento de mabiliario para establecimientos CONCLUIDO | 30.585
educativos del Centro poblado de La Asunta
333 YCO0651 Comunitaric  Educacién Yungas La Asunta har@aca Equa_mlento de mppll|ar|o para establecimientos CONCLUIDO : 30.585
educativos Federacion Chamaca
334 YC0652 = Comunitaric Educacion Yungas La Asuntaa Akunta Equipamiento de mobiliario para establecimientos |~y yipo | 30.585
educativos Federacion La Asunta
Palos Equipamiento de mobiliario para establecimientos
335 YCO0653 Comunitaric  Educacion YungasBlancos Palos Blancos educativos en las Areas V y VI del Municipio ded®al; CONCLUIDO | 31.394
Blancos
Palos Equipamiento de mobiliario para establecimientos
336 YCO0654 Comunitaric  Educacién YungasBIanCOS Palos Blancos educativos en el Area Il del Municipio de Palos CONCLUIDO | 21.340
Blancos
337 . YCO0655 Comunitaric  Varios Yungas Varios Varias Fondo para la elaboracion de disefios de proyectos: ONGLUIDO | 69.293
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YUN
... Fortalecimiento Varios . o .
338 YCO0656 Comunitaric institucional Yungas YUN Varios Apoyo al campeonato Interyunguefio de FI26GD CONCLUIDO 8.072
... ¢ Fortalecimiento Varios . Fortalecimiento institucional del Viceministerio de
339 YCO0659 Comunitaric institucional Yungas YUN Varios Coca y Desarrollo Integral -VCDI CONCLUIDO : 37.730
340 YCO0660 Comunitaric  Varios Yungas Varios Varios .D|agnost|.c’o regional de las nuevas areas de CONCLUIDO | 11.723
YUN intervencion
Palos Disefio final de construccion de una cubierta para |
341 YCO0661 Comunitaric Educacién YungasBIanCOS Santa Ana Moseten cancha polifuncional de la Unidad Educativa de &ant CONCLUIDO = 38.260
Ana de Mosetenes
Palos Ajuste del disefio final y construccion del sistaiea
342 YCO0662 Comunitaric  Agua Potable YungasBIancos Brecha | agua potable en la Comunidad de Brecha | (Luz, CONCLUIDO ;| 8.437
Porvenir y Calama)
Varios Elaboracién de disefios de talleres técnicos para la
343 YCO0663 Comunitaric Educacién YungasYUN Varias formacion de bachilleres técnico - humanisticos en . CONCLUIDO | 23.064
unidades educativas de los Yungas de La Paz
344 : YC0664 Comunitaric  Saneamiento Yungas  CoripataCoripata gggr_uégﬁga(:z un bafio publico en el sector de la CONCLUIDO ;| 2.498
345 YCO0664A i Comunitaric Saneamiento Yungas Irupang Irupana Construccion de un Bafo pu.bllco para la poblacin d CONCLUIDO | 34.157
Irupana en el barrio de Churiaca.
346 YCO0664B  Comunitaric Saneamiento  Yungas La AsuntLa Asunta Construccion de un baio publico y duchas en laplaz o\ yipo  30.000
principal de la Poblacion de La Asunta
347 1 YC0664C | Comunitario Saneamiento Yung a%fﬁﬁzos Sapecho Construccién de un bafio publico en cruSagecho CONCLUIDC  2.557
348 YC0664D i Comunitaric Saneamiento Yung asgalos Palos Blancos Construccion de un bafio publico en el Mercado de CONCLUIDO | 2.017
lancos Palos Blancos
349 . YCO0664E Comunitarioc  Saneamiento Yungas YanacacBomunidad Puente Villa gﬁgﬁi;u\c;ﬁllgn de un bafio publico en la comunidad deCONCLUIDO 2.691
350 . YCO0664F Comunitaric  Saneamiento Yungas  Chulumadhulumani gﬁﬂﬁfﬁ;ﬁ}on de bafios publicos en la Calle Sucre - CONCLUIDO | 2.824
351 YC0664G i Comunitaric Saneamiento Yungas Irupana lrupana ggpositcrgcmon de bafios publicos en el sector diaizp CONCLUIDO : 2.556
Capacitacion Varios Fortalecimiento institucional a los Comités de Agua ]
352 YCO0665 Comunitaric pacttac Yungas Varios Potable y Saneamiento (CAPYS) de los Yungas de L&JECUCION | 48.000
comunitaria YUN Paz
353 YCO0666 Comunitaric  Educacion Yungas Irupana digato San Jose de Llojeta Construccion de un Aula Multigrado para la Unidad CONCLUIDO : 27.000
Educativa de Llojeta
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Proyecto

Estado

Monto
CT

354

YCO0667

Comunitaric

Educacion

Yunga

S

Irupana

r@tamba

Construccién de un Aula Multigrado para la Unidad
Educativa de Churubamba

EJECUCION

33.000

355

YCO0668

Comunitaric

Educacion

Yungae

Irupana;

naej

Construccién de un Aula Multigrado para la Unidad
Educativa de Alto Lejna

CONCLUIDO

29.243

356

YCO0669

Comunitaric

Educacion

Yunga

Irupana

@uodad Huiri Lanza

Construccién de un Aula Multigrado para la Unidad
Educativa de Huiri Lanza

CONCLUIDO

27.000

357

YCO0670

Comunitaric

Educacion

Yunga

Alto Beni

arids

Provision de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de Alto Beni

EJECUCION

31.500

358

YC0671

Comunitaric

Educacion

Yunga

Chulum

anihul@mani

Provisién de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de Chulumani

CONCLUIDO

31.500

359

YCO0672

Comunitaric

Educacion

Yunga

Coripata

ripgata

Provision de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de Coripata

CONCLUIDO

31.500

360

YCO0673

Comunitaric

Educacion

Yunga

Coroico

oor

Provisién de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de Coroico

CONCLUIDO

31.500

361

YCO0674

Comunitaric

Educacién

Yunga

La Asunta har@aca

Provisién de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de La Asunta — Federacién Chamaca

EJECUCION

31.500

362

YC0675

Comunitaric

Educacion

Yunga

La Asunta a Asunta

Provision de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de La Asunta — Federacion La Asunta

EJECUCION

31.500

363

YCO0676

Comunitaric

Educacion

Yunga

S

Irupana

pdna

Provisién de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de Irupana

CONCLUIDO

31.500

364

YCO0677

Comunitaric

Educacion

Yunga

S

Palos
Blancos

Palos Blancos

Provision de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de Palos Blancos

EJECUCION

31.500

365

YCO0678

Comunitaric

Educacion

Yunga

n

Palos
Blancos

Palos Blancos

Provisién de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de Palos Blancos — Area V y VI

EJECUCION

31.500

366

YCO0679

Comunitaric

Educacion

Yunga

S

La Asur

taa Akunta

Provision de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del
municipio de La Asunta — Centro poblado La Asunta

EJECUCION

31.500

367

YCO0680

Comunitaric

Educacion

Yunga

S

Yanaca

chianatachi

Provisién de mobiliario, equipo y material didaotic
complementario para Unidades Educativas del

CONCLUIDO

21.000
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municipio de Yanacachi

368 YCO0681 Comunitaric  Salud Yungas  Coroico Comadi@armen Pampa Estudio a disefio final, ampliacion y equipamienb d EJECUCION | 99.000
puesto de salud de Carmen Pampa.

369 YCO0683 Comunitaric  Educacién Yungas Yanacachi actMcamarca Disefio Unidad Educativa Machacamarca NCCOIDO | 5.736

370 YC0685  Comunitaric Otros Yungas LaAsunta  \ario g"o‘f:‘icr’]r;“ldg;gecﬁ“dad de vida de la familia desde 12 coneyiDo | 65.720

. . . Varios . Acciones de visibilidad y comunicacién de las <
371 YC0686 Comunitaric  Varios Yungas YUN Varios actividades del ECDI EJECUCION | 30.000
372 YC0687 Comunitaric  Agua Potable Yungasgalos San Miguel de Huachi C(_)nstrucmon deI_Slstema de Agua Potable de San EJECUCION | 370.020
lancos Miguel de Huachi.

Disefio final de la linea de la aduccion del sistdma

373 YC0689 Comunitaric  Agua Potable Yungas  Coripata Arapata agua potable de Arapata, dotacion de tuberia 'y CONCLUIDO | 16.856
fortalecimiento de su CAPYS

374 . YC0690 Comunitaric  Agua Potable Yungasgalos Colonia Remolinos C_ons_trucmon (_19| Sistema de Agua Potable para el EJECUCION @ 292.425

lancos Distrito Remolinos
375 YCO0691 Comunitaric .Fort.alegmlento Yungas Varios Varios Sistemas de administracion de activos fijosicipales; CONCLUIDO.  5.446
institucional YUN

376 . YC0692 Comunitaric  Agua Potable Yungas La AsuntColonia 21 de Agosto,San .Josecons'tr.UCCIon del sistema de agua potable de San J £IECUCION | 453.600
Los Olivos y 21 de Agosto

377 . YC0695 Comunitaric  Otros Yungas  Alto Beni Vario Mej_orando Ia_ c_al_ldad de vida d_e la familia desde la EJECUCION = 54.000
cocina - Municipio de Alto Beni

378 . YC0696 Comunitaric  Otros Yungas Palos Palos Blancos Mejprando Ia. c.a|.|dad de vida de la familia desde la EJECUCION | 76.000

Blancos cocina - Municipio de Palos Blancos

379 YCO0697 Comunitaric  Agua Potable Yungas  Coroicg Coroico Refaccion de la tpma de agua del SAP del centro EJECUCION | 24.675
poblado de Coroico

380 YCO0699 Comunitaric  Educacién Yungas  Coroico Qoicad San Joaquin Conclusién de la UE de San lmaqu CONCLUIDO | 11.757

381 YC0700 = Comunitaric Aguapotable  Yungas La AsuntlLa Asunta i:;‘gf’ade disefios de proyectos de agua potable - La -\ yipo | 7.966

382 YCO0701 Comunitaric  Agua potable Yungasp"jllos Palos Blancos Font_JIo de Disefios de proyectos de agua potable AImCONCLUIDO 13.230

Blancos Beni - Palos Blancos

383 YCO0702 Comunitaric  Educacién Yungas La Asuritaan Bernando E/Ieerjr(]);?]rg(ljento integral de la Unidad Educativa San CONCLUIDO | 2.982

384 YC0703  Comunitaric Educacion Yungas  Alto Beni an®wntonio Construccion de aulas y bateria de bafios del @legl e ycion 234,910
Técnico Humanistico Agroforestal San Antonio.

385 YCO0704 Comunitaric  Educacién Yungas  Coroico nt&er Pampa Bzgr_]c;:)éconstrucmon de la cubierta de techo en la CONCLUIDO | 33.500
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386 YCO705 Comunitaric  Otros Yungas Varios Varios Puesta en valor y plan de transferencia de acijess EJECUCION | 14.000
YUN en custodia del FCDI

387 YCO706 = Comunitaric Aguapotable  Yunga V‘arl'\los Varios 5?;(;’!&32;'56%5 de proyectos de agua potable Zohgq 4\ yipo  1.133

388 YCO0707 Comunitaric  Agua potable Yungas Cajuata Varios Eg?l?aci:e disefios de proyectos para el Municipio de CONCLUIDO | 378

389 YCO0708 Comunitaric  Saneamiento Yungas La Asunt8iguani Grande g%ﬁi;?gr'ggddee una bateria de bafios en la UE de CONCLUIDO | 3.233

390 YCO0709 Comunitaric  Saneamiento Yungas La Asunt@uinuni Construcmon de.batena de bafios en la UE de Santa CONCLUIDO ;| 3.321
Rosa de Quinuni

391 YCO0710 Comunitaric  Educacién Yungas La Asuntaa Akunta Mejoramiento integral de la UE de San Mart CONCLUIDO | 3.264

392 YCO0711 Comunitaric  Educacién Yungas La Asunta olofia San Juan Unidos I\U/Irt]eij((j)cr)zmlento integral de la Unidad Educativa Sz YCONCLUIDO = 1.444

393 YCO0712 Comunitaric  Educacion Yungas La Asuntauert® Aroma ng{:m'emo integral de la Unidad Educativa Puerto CONCLUIDO | 3.154

394 YCO0713 Comunitaric Educacién Yungas La Asunta olofia Nuevos Horizontes Copstrucmon de vivienda de maestros y bateria de CONCLUIDO | 3.533
bafos en la UE de Nuevos Horizontes

395 YCO0714 Comunitaric  Educacién Yungas La Asunta uewd Union hUArtleijgrr]amlento integral de la Unidad Educativa Nueva CONCLUIDO ;| 3.042

396 YCO0715 Comunitaric  Agua potable Yungas AltoiBen Union Camacho Refaccion sistema de agua potadaeaCho CONCLUIDO, 102

397 YCO716 Comunitaric  Educacién Yungaspalos Palos Blancos Equuiamlento yNdotamon de m_atenales para la CONCLUIDO | 21.314

Blancos ensefianza a nifios con capacidades especiales

398 YC0717 = Comunitaric Aguapotable  Yungas AltoiBen Varios ilct’;‘;firr‘;"c'on del SAP de la Central Nuevo Amanecer =\ yipo | 21.063

399 YCO0718 Comunitaric Saneamiento Yungas La Asunt8iguani Grande Construc_qon del .S'Ste”.’a de alcantarillado saoitdei EJECUCION | 265.000
la poblacion de Siguani Grande

400 YCO0719 Comunitaric  Saneamiento Yungas La Asunt@olonia Villa Potosi Esg\s/gu;gtlggide los servicios higienicos en la UkaV CONCLUIDO | 4.119

401 YCO0720  Comunitaric Saneamiento.  Yungas La Asuntaos Olivos gfi’cgg”cc'on de los servicios higienicos de laWB L~ yipo — 3.020

402 . YCO0721 Comunitaric  Saneamiento Yungas La Asunt8an Jose (PZic():rrl]sa,ltrriucmon de una bateria de bafios en la UE de CONCLUIDO | 3.430

403 YC0722 Comunitaric  Saneamiento Yung asgalos Palos Blancos Construccion de un Bafio Publico en la Plaza Cedéral CONCLUIDO ;| 2.557

lancos Palos Blancos
404 YE0010 = Comunitaric L'g;fjﬁ;{;ﬁ;“ra Yungas | Coripata | Coripata Sede Social - SindicalERBOCA) CONCLUIDO  67.364
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405 YEOO12A | Comunitaric Otros Yunga$s  Alto Beni Pectolosa - Caranavi Apoyo a Actividades de Res(ditanicipio) CONCLUIDO | 606
406 . YEO0012B | Comunitaric Otros Yungas  Alto Beni Bedfolosa - Caranavi Apoyo a Actividades de Res(REIUVE) CONCLUIDO: 10.842
407 ¢ YE0021 Comunitaric  Educacion Yungas  Alto Beni m K3 - Poblacion Suapi Cont. blogue de talleresMiEtin Cardenas CONCLUIDO 50.228
408 ¢ YEO0081 Comunitaric  Educacién Yungas Alto Beni illavUnificada Const. aulas, viviendas y bat.banios CONCLUIDO | 51.514
Apoyo a las empresas constructoras que se adjadicar
409 . YEO0082 Economico Servicios Yungas Chulumani [@hani proyectos en la Feria a la Inversa del Municipio de | CONCLUIDO | 46.379
Chulumani
410 YEO0085 Economico :Iri];rlaestructura Yungas .| LaAsunta  Porvenir - 20 de Mayo Puente Pahtoolgante CONCLUIDO 28.036
411 YEO0133 Comunitaric  Otros Yungas ¥6r,'\|03 Varias Equipo movil para emergencias CONCLUIDO 23.0
412 . YEO154 Economico Transformacion Yungasgggios Varios Apoyo implementacion 3 pastelerias CONCLUID@0.049
Palos Apoyo en Inciativas de Negocio en la implementacién
413 YEO0155 Economico Transformacion  Yunga lancos Varios de 4 Inict. de Neg. en transformacion y CONCLUIDO | 23.302
comercializacion, en la region de los Yungas
414 YEO0156 Economico Pecuario Yunga sgﬂgios Sapecho Produccién pollos parrilleros - Granja &t CONCLUIDO: 15.453
415 YEO0157 Economico; Transformacion Yungas  AltoiBenSanta Rosa Transformacion y comer. Curcuma CONDU| 2.981
416 @ YEO158 Economico Agricola Yungas  Alto Beni Rigdo,Bella Vista Produccién y comercializacion igol negro CONCLUIDO; 3.348
417 ¢ YEO0159 Economico Servicios Yungasgﬁ};gzos Sapecho Tarjetas artesanales CONCLUIDO 1.76)L
418 . YEO0160 Economico: Apicola Yungas E;lgzos Brecha J Implementacién de colmenas ADAEPAB CONM@OI; 3.468
419 YEO161 Economico: Transformacion Yunga ngios Sapecho Carpinteria industrial CONCLUIDO 6.286
420 . YEO0183 Economico Otros Yungas ¥Sr||\los Varias Elaboracién de 109 planes de negocio enBdiu CONCLUIDO | 92.473
421 YEO0184 Economico Capamt_auon Yungas Varios Varias Jévenes emprendedores CONCLUIDO 39.216
productiva YUN
422 1 YEO0185 Economico Capamtgaon Yungas Varios Varias Intercambio academico Zamorano UAC/CP CONDI@ : 15.088
productiva YUN
423 YEO0195 Economico Capamtgaon Yungas Varios Varias Intercambio de lideres productivos CONCLUIDQ4.683
productiva YUN
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424 YEO0197 Economico Pecuario Yunga s\égrll\los Varias Censo Avicola en los Yungas CONCLUIDO 17.540
425 YEO0199 Economico :/ri];rlaestructura Yungas | Coroico Charobamba Disefio acceso al Puehtewar colgante CONCLUIDG 10.558
426 YE0227 | Economico Medio Yungas = LaAsunta Varias 100 Ha de parcelas agroforestales familiares en -y yipo | 39.229
ambiente sustitucion de cocales
427 ¢ YE0228 Economico: Turismo Yungas ¥6r,'\|03 Varias Senalizacion camineralturistica de Yungas EGICION | 65.300
428 1 YE0229 Economico Pecuario Yungas LaAsunta $anfa Produccion de pollos Donato CONCLUIDO 599
429 YEO0230 Economico: Transformacion Yungasglzlgzos Palos Blancos Eﬁé%?ggglféig;gag Planta Industrial de Derivados CONCLUIDO : 50.320
430 YEO0231 Economico: Apicola Yungas  Alto Beni Béliata Apicultura "APAAB" CONCLUIDO: 8.842
431 YE0232 Economico. Transformacion Yungasgﬁggzos Brecha H - Palos Blancos Produccién de Jugo y Gurados de Citricos CONCLUIDO 47.214
432 YE0233 Economico Servicios Yungasgfﬁgzos Sapecho Acopio y Venta de Aridos CONCLUIDO 4.535
433 YEO0234 Economico: Transformacion Yungas AltoiBenColonia Belén 'I'E/Al\asl:g);a;g&)é?omermal|zaC|0n de derivados Citasa CONCLUIDO | 43.915
434 YEO0235 Economico. Transformacion Yungas AltoiBenBella Vista Planta Procesadora de Derivados lodctAPROLAB” | CONCLUIDO | 27.778
435 YEO0236 Economico: Transformacion Yungasgggios Palos Blancos Ugg;}}ﬂ;r{;asc;\?gtzrgz?eruallzaC|on de Productos CONCLUIDO | 9.096
436 . YE0237 Economico Pecuario Yungas Alto Beni  Satonio Crianza de Ovinos de Pelo CONCLUIDO 7.838
437 ¢ YE0238 Economico Pecuario Yungas  Alto Beni @ildllimani - San Antonio Pollos Parrilleros lllani San Antonio CONCLUIDG 22.590
4381 YE0239 Economico.  Turismo Yungas E;lgzos Palos Blancos Complementacion del Hotel Magdalena ONCLUIDO | 11.838
439 YE0239B Economico:  Turismo Yungas E;lgzos Palos Blancos Complementacion del Hotel Rigman COMNODO | 11.563
440 | YEO0240 Economico, Transformacion Yungas AItoiBer1CR:8|Sc;;Ia Ingavi Cobija - Santa Elaboracién de Derivados Lacteos "TICOLAC" CONCLW@WD 18.712
441 | YEO0241 Economico Pecuario Yunga sgfﬁgzos Brecha J - Popoy Produccion y Comercializacion e€el@s CONCLUIDO; 15.381
442 YE0242 Economico: Pecuario Yungas Alto Be 1igg:)°enéﬁoApOSt0| Santiago - gfﬁ_llff:ggy Comercializacion de Cerdos "APOSTG LCONCLUIDO 17.153
4431 YE0243 Economico: Transformacion Yungasgggios Popoy ?nﬁtl)irgggéamon de una Planta Procesadora de CONCLUIDO | 17.096

-74 -



ICDF Quarterly Report (October — December 2011) AZDCA Bolivia

No. : Codigo Componente Subcomponente Region : Municipio : Comunidad Proyecto Estado g/lgnto
444 ¢ YEQ244 Economico: Transformacion Yungasglzlgzos Palos Blancos Elaboracién de Derivados de EsteVizAN" CONCLUIDO : 458
445 YE0245 = Economico Pecuario Yunga sgﬂgios El Sillar ,'ff'fg&”;'ﬁ[‘to del Hato Ganadero Lechero CONCLUIDO | 13.070
446 | YE0246 Economico . Turismo Yungas gggios Puerto Santa Ana Circuito Etnoecoturismo en elLadaz y Beni CONCLUIDGC 14.830
447 ¢ YE0247 Economico Pecuario Yunga sgfﬁgzos Brecha B - Sapecho M)eé?_gxgttfg-el Hato y Comercializacion de Leche CONCLUIDO | 19.880
448 ¢ YE0248 Economico: Transformacion Yungasgggios Sapecho Peladora de Arroz y Silos CONCLUIDO 8.471
449 1 YEO0249 Economico Servicios Yungas  Alto Beni 3atonio Implementacion de Microempresa Metalmecani CONCLUIDO . 10.429
450 YE0250 Economico: Pecuario Yungas Alto Be “Si(;It(;ma La Forestal - Bella E/Igglr?'rg'lento del Hato Ganadero Lechero - "INGAV1 .o\ yipo 10,643
451 YE0251 = Economico| Pecuario Yungas  Alto Be 1iCR:8|SO;'a Ingavi Cobija - Santa E"g{g?giﬁo del Hato Ganadero Lechero - "LA | o\ yipo | 7.200
452 1 YE0252 Economico; Agricola Yungas E;lgzos Sapecho Semilla Hibrida de Caco y Citricos CONCLOID 11.487
4531 YE0253 Economico: Apicola Yungas gagios Sapecho Implementacion de Colmenas - "ECOTOP" CQANDBD | 4.772
454 . YEO0254 Economico Pecuario Yunga Sgggios Brecha H - Palos Blancos Produccién de Pollos IRaos - "GRANJA PATI" CONCLUIDO! 11.537
455 YEO0255 Economico Pecuario Yungas Alto Beni  Satonio Produccion de Pollos Parrilleros - "GRANNMNA" CONCLUIDO | 1.202
456 | YE0256 Economico Pecuario Yungas  Alto Beni S&usa Comercializacién de Carne y Piel de Cuye CIQNDO | 67

457 ¢ YE0257 Economico Pecuario Yungas  Alto Beni @@d.os Tigres g:ﬂgi?:rﬁ C_?éolgllﬁzg? Investigacion Agropecuaria El CONCLUIDO : 18.235
458 YE0258 = Economico Pecuario Yunga sgﬂgios Wifiay Marca Mi‘gg‘}:}'emo del Hato Ganadero Lechero - "WINAY o\ yipo  15.665
459 1 YEO0259 Economico: Transformacion Yungasgggios Popoy Carpinteria Industrial "Inicua” CONCLUIDD 32
460 YEO0260 Economico Pecuario Yungas  Alto Beni @@ldllimani Porcinocultura - "FLORES" CONCLUIDO 22
461 YE0261 = Economico Apicola Yungas g%‘gios Colorado :gi“f;ememac'o” de Colmenas - San Martin de AQUa o\ yipo | 2.864
462 ¢ YE0262 Economico: Apicola Yungas E;lgzos Colonia Villazén Implementacion de Apiarios - "DOR®" CONCLUIDO | 2.302
4631 YE0263 Economico: Transformacion Yungasgligios Sapecho ﬁfg;\alggcesadora de Jugos Naturales - "EL CONCLUIDO : 45.881
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464 ¢ YEO0264 Economico Pecuario Yunga sgfﬁgzos Charcas | Porcinocultura - "VILLEGAS" CONCLUID® 1B9
465 YE0265 Economico Servicios Yungas  Alto Beni Batonio Materiales Didacticos - "JULI" CONCLUID® .82
466 i YE0266 Economico: Turismo Yungas E;lgzos Palos Blancos Circuitos Turisticos guiados por Memes CONCLUIDO: 13.392
467 i YE0267 Economico: Transformacion Yungasgligios Palos Blancos Procesamiento de Frutas - "MOCEFRU" ONCLUIDO | 19.259
468 ¢ YE0268 Economico: Transformacion Yungasgggios Palos Blancos Artesanias - "ARTMOS" CONCLUICO 6.264
469 1 YE0269 Economico: Transformacion Yungas  AltoiBenVilla El Porvenir Planta Deshidratadora de Fruté8PAVIP" CONCLUIDO ;| 9.076
470, YEO0270 Economico| Transformacion Yungas AltoiBenEspontanea llllimani mmgmﬁgtzﬁé%ge una Planta Procesadora de CONCLUIDO | 9.052
471 YEO0271 Economico Pecuario Yunga sgﬁ};gzos Brecha F - Palos Blancos Granja de Produccion dwétu- "TORRICO CONCLUIDO 9.734
472 1 YE0272 Economico Pecuario Yungas Alto Be “E(s)gginténea San Antonio de Produccién de Huevos - "SAN ANTONIO" CONCLUIDO 217
4731 YE0273 Economico: Transformacion Yungasgggios Sapecho Deshidratado Frutas Tropicales CONCLUIDO485.
474 . YEOQ274 Economico Pecuario Yunga sgﬁ};gzos Colonia Tarapaca Agropecuaria "ICHUTA" CONCLUIDO .083
4751 YEO0275 Economico: Transformacion Yungas AltoiBenSan Antonio Carpinteria Industrial "Callisaya" SOLUIDO | 13.504
476 | YEO0276 Economico:  Transformacion Yungas  AltoiBenSan Antonio Carpinteria Industrial "Ramos CONCD@ | 15.184
477 ¢ YEO0277 Economico Pecuario Yungas  Alto Beni SHapr3 Agropecuaria "Martin Cardenas" CONCLUIDO ®&17
478 ¢ YE0278 Economico Pecuario Yunga sgfﬁgzos Concesion lllimani Mejoramiento del Hato LecherdLLIMANI" CONCLUIDO 6.233
4791 YEO0279 Economico: Transformacion Yungasglzlgzos Brecha C - Palos Blancos Artesanias Inicua CONCLUIDO : 3.197
480, YEO0280 Economico Pecuario Yungas Alto Beni  Saftonio Crianza de Pollos Parrilleros - "AJNO" conNaDO | 14.127
481 YEO0281 Economico: Apicola Yungas E;lgzos San Pedro - Sapecho Implementacion de Apiario N'®&DRO" CONCLUIDO: 3.400
482 1 YE0282 Economico: Apicola Yungas gggios ggg::%r;es Brecha H - Palos Implementacién de Colmenas - "LUCANA" CONCLUIDD 99
483 YEO0283 Economico Pecuario Yungas Alto Be “ggla?pr;ia Villa Prado - Pista Agropecuaria "ALBORTA" CONCLUIDO: 18.770
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484 YE0284 Economico gg%iﬂ:ﬁgon Yungas | LaAsunta: Varias Formacion tecnica de jovemelLa Asunta CONCLUIDO 80.000
485 YE0286 Economico MEd?O Yungas Palos Varias Parcelas agroforestales en Alto Beni CONM@I 49.971
ambiente Blancos
486 ; YE0295 Economico g%%i‘g:ﬁ/‘:on Yungas @ LaAsunta, La Asunta Intercambio de Prodesthideres - La Asunta CONCLUIDO 32.267
487 ¢ YEO0332A = Economico: Turismo Yungas LaAsunia Isata m%r?%?_iong&B.esarm”O Turistico en La Asunta CONCLUIDO : 16.093
488 YE0332B  Economico  Turismo Yungas LaAsunta kara fﬁ%’?‘é‘foznodgEDggﬁg?\ﬂggE’Ei°° enlaAsunta  conNCLUIDO | 16.419
489 YEO0332C  Economico  Turismo Yungas LaAsunta kama fﬁ%’?‘é‘ﬂ%‘;ﬁ&ﬁgﬂ? Turistico en La Asunta ~o\c| yipo | 23.536
490 YEO0333 Economico: Transformacion Yungas ChulimaRio Blanco Carniceria "GUTIERREZ" CONCLUIDO 6.543
491 YEO334 Economico Pecuario Yungas Chulumani Bramco Produccion de Cerdos "Torrez" CONCLUIDO 88.5
4921 YEO0335 Economico Pecuario Yungas  Coripata 8sdde Peri Produccion de Pollos Parrileros "Doadlha" CONCLUIDO: 16.518
493 YEO0336 Economico Servicios Yungas  Coripata Rdhampa Snack "DONA LUPE" CONCLUIDO 2.263
494 ¢ YEO0337 Economico Pecuario Yungas  Coripata PBlampa Produccién de Cerdos "Choque" CONCLUIDO 68.7
495 YEO0338 Economico.  Transformacion Yungas  Coripata San josé de Peri Carpinteria "Juan de la Cruz" CONDO | 4.041
496 ¢ YEO0339 Economico: Transformacion Yungas  ChulumaRio Blanco Heladeria "Los Manzanales" CONCLUIDO 2.721
497 ¢ YE0340 Economico Pecuario Yungas Chulumani &olp Avicola Loza-Navia - Pollos Parrileros CONCLUID20.705
498 | YEO0341 Economico, Transformacion Yungas CoripataSan José de Peri Pollereria Alberta CONCLUIDO 2.32
499 YE0342 Economico: Transformacion Yungas  ChulumaRalma Pampa Venta de Pollos Broaster y Salchifmfysngélica” CONCLUIDO: 2.775
500 YEO0343 Economico Servicios Yungas  Coripata jBsdde Peri Comideria "DONA JUAQUINA CONCLUIDO 388
501 YEO344 Economico: Agricola Yungas  Coripata 938 de Peri Produccion de mangos san Rafael CONDDUI 4.635
502 YEO0345 Economico: Apicola Yungas  Coripata Sae e Peri Miel de abejas "NINA" CONCLUIDD 6.404
503 YEO0346 Economico: Transformacion Yungas CoripataSan José de Peri Panaderia "San José" CONCLUIDG609
504 ;. YEO0347 Economico Pecuario Yungas Chulumani BRamco Produccion de Cerdos "Flores" CONCLUIDO 833
505 YEO0348 Economico Pecuario Yungas Chulumani &&ampa Produccién de galllinas de postura "LAYDI" CONCLUIDO | 16.398
506 | YEO0349 Economico: Apicola Yungas  Chulumani RianBo Producccion de miel y jalea "ESCOBAR" CONCD@ @ 7.574
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507 | YEO0350 Economico: Transformacion Yungas ChulimaRio Blanco Panaderia "JHONNY" CONCLUIDO 11.44:
508 | YEO0351 Economico Pecuario Yungas  Chulumani dfeata Produccién de Pollos "AVERANGA" CONCLUIDO .887
509 : YEO0352 Economico: Transformacion Yungas  CoripataPalma Pampa Panaderia "Julia" CONCLUIDO : 11.217
510 YEO0353 Economico: Apicola Yungas Chulumani Rian8o Produccion de Miel de Abejas "RIO BLANCO" RBOLUIDO | 2.532
511 YEO354 Economico: Transformacion Yungas  Chuluma@olpar Panaderia Umalinda CONCLUIDD 9.441
512 YEO0355 Economico: Transformacion Yungas  CoripataEl Colpar Carniceria "Santa Rita" CONCLUIDO 4.510
513 YEO0356 Economico Pecuario Yungas Chulumani BRamco Produccion de Pollos Parrilleros "Nido" cangbo | 13.275
514 YEO0358 Economico: Transformacion Yungas La AsuntLa Asunta Panaderia "ESTHER" CONCLUIBO 4.757
515 YEO0359 Economico:  Apicola Yungas LaAsunia Catap Apicultura "Meza" CONCLUIDC 4.724
516 . YEO0360 Economico Pecuario Yungas LaAsunta tBlgmido - Santa Teresita Granja gallinas ponedtRés Seco" CONCLUIDO: 17.000
517 . YEO361 Economico: Transformacion Yungas La AsuntLa Asunta Taller de Confecciones de ropa derva&ia” CONCLUIDO @ 5.484
518 | YE0362 Economico. Transformacion Yungas La AsuntCotapata Taller de Carpinteria "Quispe" CONCLUIDQ0.103
519 YEO0363 Economico: Apicola Yungas LaAsunia Catap Apicultura "Cuba" CONCLUIDC 4.964
520 | YEO364 Economico.  Transformacion Yungas La Asu 1t222’§r§; %On%%Mayo,Progreso "Corte y Confeccion "Gloria" CONCLUIDO 6.752
521 YEO0365 Economico Pecuario Yungas LaAsunta &anfa Produccién de pollos parrilleros "Roco" CONIDRO | 12.014
522 YEO0366 Economico: Transformacion Yungas La AsuntPuerto Unido - San Antonio Taller de Carpint€zRFAB CONCLUIDO  12.647
523 YEO0367 Economico: Transformacion Yungas La AsuntCotapata Panaderia "Integral” CONCLUIDO 7.02Z
524 YEO0368 Economico: Transformacion Yungas La AsuntLa Asunta Taller de Carpinteria "Alex" CONCLUIDO24.103
525 YEO0369 Economico Pecuario Yungas LaAsu tPg;vgr:rr] %Jon%eoMayo,Progreso “Pollos parrilleros "Dofia Isabel" CONCLUIDO  19.49C
526 | YEO0370 Economico; Transformacion Yungas La AsuntlLa Asunta Jugos naturales "Silvia" CONCLUIDO 6.16
527 YEO371 Economico Pecuario Yungas La Asunta Fadoto Pollos parrilleros FICO CONCLUIDO 17.15]
528 | YEO0372 Economico: Apicola Yungas LaAsunia Cuacbaya Apicultura "Mamani" CONCLUIDG 4.880
529 YEO0373 Economico: Transformacion Yungas La AsuntLa Asunta Jugos Naturales "Erika" CONCLUIDO  7.248
530 YEO0374 Economico: Transformacion Yungas La AsuntLa Asunta Heladeria "Jeremy" CONCLUIDO 17.757
531 YEO0375 Economico Servicios Yungas LaAsurita rt®g&éco Transporte en bote de Carga y Pasajereanitl CONCLUIDO: 8.663
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532 YEO0376 Economico Servicios Yungas LaAsurita Afanta Salon de Peinados y Peluqueria "Chura" CQNDO @ 7.431
533 YEO0377 Economico:  Apicola Yungas LaAsunia Catap Apicultura San Gabriel CONCLUIDO 5.153
534 YEO0378 Economico gﬂrﬁgggnte Yungas | Chulumani Varias ggﬁgrﬁ;ﬁ?gnﬁ suelos (40 has) de ex cocales en IalCONCLUIDO 105.687
535 YE0379 = Economico  Agricola Yungas Yanacachi ari E@?:Srzcé?mf‘iggg'gzs\(éx:g;iiie” laCadenade  -o\eiyipo  175.452
536 YEO0380 Economico Pecuario Yungas Yanacachi agjuar Granja Avicola "Adrian" CONCLUIDO 8.229
537 | YEO0381 Economico Pecuario Yungas Yanacachi iddor Granja Avicola "Florida" Plan Negocio CONCLUID(O36.752
538 YE0382 Economico Pecuario Yungas Yanacachi iddor Granja Avicola Daza- Parrilleros CONCLUIDO %95
539 YEO0383 Economico Pecuario Yungas Yanacachi &hac Granja Avicola "COSTAS" CONCLUIDO 15.801
540 YEO0384 Economico Pecuario Yungas Yanacachi aW#ipiazu Granja Avicola Daniel CONCLUIDO  15.398
541 YEO0385 Economico Pecuario Yungas Yanacachi Kieaharca Granja Avicola "Yupanqui" Plan Negocio @DNIDO | 199

542 YEO0386 Economico Pecuario Yungas Yanacachi iddor ﬁ;zrgg:\vicola Quispe/Quispe - Parrilleros Plan CONCLUIDO ;| 204

543 YEO0387 Economico Pecuario Yungas Yanacachi iddor Granja Avicola "Chalco" CONCLUIDO  17.411]
544 YEO0388 Economico Pecuario Yungas Yanacachi nlicu Granja Avicola "Marilena" CONCLUIDO 18.474
545 YEO0389 Economico Pecuario Yungas Yanacachi nlicu Granja Avicola "Azucena" CONCLUIDO 4.494
546 | YEO390 Economico Pecuario Yungas Yanacachi izarnarca Granja Avicola "ISIDORO" CONCLUIDD 19.318
547 . YEO0391 Economico Pecuario Yungas Yanacachi nlicu Granja Avicola Tapia - Parrilleros Plan Negoci CONCLUIDO | 205

548 YE0392 Economico Pecuario Yungas Yanacachi nlicu Granja Avicola "Poma" CONCLUIDO 16.380
549 YEO0393 Economico Pecuario Yungas Yanacachi daoia Granja Avicola "Cirilo" Plan Negocio CONCLUD:; 229

550 YEO0394 Economico Pecuario Yungas Yanacachi uPich Granja Avicola "Loza" Plan Negocio CONCLUIDD 229
551 YEO0395 Economico Pecuario Yungas Yanacachi &hac Granja Avicola "Patty" Plan Negocio CONCLUIDO 229
552 YEO0396 Economico Pecuario Yungas Yanacachi I@hoj Granja Avicola "APPP" CONCLUIDG 20.805
553 YEO0397 Economico Pecuario Yungas Yanacachi iddor Granja Avicola "Ochoa" CONCLUIDO 16.765
554 YEO0398 Economico Pecuario Yungas Yanacachi aW#ipiazu Granja Avicola "Yungas" CONCLUIDD 8.357
555 YEO0399 Economico Pecuario Yungas Yanacachi &hac Granja Porcina "Chaco" Plan Negocio CONCLUIDO 229
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556 | YEO0400 Economico Pecuario Yungas Yanacachi iddor Granja Porcina "Florida" CONCLUIDO 21.214
557 . YEO0401 Economico Pecuario Yungas Yanacachi &hac Granja Porcina "Aquice" Plan Negocio CONCLUIDO 922
558 : YE0402 Economico Pecuario Yungas Yanacachi IBaga Granja Avicola "ROJAS" CONCLUIDO 14.82¢
559 . YEO0403 Economico Pecuario Yungas Yanacachi &hac Granja Porcina "Calixto" Plan Negocio CONCLUIDO 6 7
560 : YEO0404 Economico Pecuario Yungas Yanacachi p8jma Granja Avicola "Apaza" CONCLUIDO 18.07Z
561 YEO0405 Economico Pecuario Yungas Yanacachi pSya Granja Porcina "Porfiria" CONCLUIDO 21.951]
562 YEO0406 Economico Pecuario Yungas Yanacachi p&jma Granja Porcina "Machaca" CONCLUIDO 16.06b
563 YEO0407 Economico Pecuario Yungas Yanacachi r€haj Granja Avicola "Céaceres" CONCLUIDO 8.194
564 . YEO0408 Economico Pecuario Yungas Yanacachi hgl@a Granja Porcina "APPLC" CONCLUIDO 47.557
565 YEO0423 Economico: Agricola Yungas glﬂgios Brecha D Provision de motodeshierbadoras CONCLUID®547
566 | YEO0424 Economico: Agricola Yungas  Alto Beni SalBlena Provision de motodeshierbadoras CONCLUIDO434
567 . YEO0486 Comunitaric Lrg;?l?sittr:r(i:;ura Yungas | LaAsunta: La Asunta Restablecimiento dedagda eléctrica en La Asunta CONCLUIDO 44.734
568 | YEO0487 Economico| Agricola Yungas LaAsunta Isarita Plan Cafe CONCLUIDO | 138.377
569 . YEO0488 Economico: Agricola Yungas LaAsunta Isaita Plan Estevia CONCLUIDO ;| 235.134
570 . YEO0489 Economico: Agricola Yungas LaAsunta Isarita Plan Platano CONCLUIDO | 121.559
571 YEO0490 Economico Pecuario Yungas LaAsunta Iexdc Plan Avicola CONCLUIDO | 16.960
572 YEO0491 Economico:  Apicola Yungas LaAsunia Lamta Plan Apicola CONCLUIDO | 59.216
573 YEO0495 Economico :/ri];rlaestructura Yungas | LaAsunta; San Gabriel Puente del Desarrollo CONCLUIDO : 18.828
574 . YEO0497 Economico.  Turismo Yungas  Coripate Cdaipa Disefio final terminal de buses Coripata CONCLOID 11.832
575 YEO514 Economico: Turismo Yungas  Coroico Coroico 2‘883’0 al sector turistico: Festival Cultural Comic CONCLUIDO ;| 5.320
576 | YEO517 Economico MEd?O Yungas Varios Varias Estrategia Forestal para la Zona Tradicional CONCLUIDO | 45.426
ambiente YUN
577 1 YE0518 = Economico gg%i‘g:ﬁgon Yungas ¥Sr,i\los Varias g:ﬁ;(gtadé”: Gestion empresarial con enfoque de | -\ yipo | 9.597
578 YE0560 | Economico :/ri‘;rlaes”ucmra Yungas = LaAsunta Varios Eg&i;‘a?[ég::n??;}sgl'as tramo Puerto Rican S| oncLyipo | 16.172
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579 YEO0561 Economico |r_1fraestructura Yungas | LaAsunta: Central Simon Bolivar Construcmqn de alcantarillas en los caminos de la CONCLUIDO | 17.949
vial Central Bolivar
580 YE0562 = Economico :/?;rlaes”“a“ra Yungas = LaAsunta, Santa Lucia gﬁi“:g;‘#i’gon de alcantarillas tramo Santa Lucia - ~ncyipo | 16.992
581 YE0563 = Economico MTaestuctura .y ..o laAsunta Colonia Incahuara Construccion de alcantarilias tramo 10 de Febrero - oy yipo | 18.000
vial Churubamba - Incahuara de Canaan
582 YEO0564 Economico |r_1fraestructura Yungas | LaAsunta: Siguani Grande Construccion de alcantarillas tramo Siguani Grande CONCLUIDO | 17.998
vial Quillabamba
583 YE0565 = Economico :/?;rlaes”“a“ra Yungas = LaAsunta. Colonia 21 de Agosto igg::;”cc'on de alcantarillas tramo Nogalani - 81d -\ yipo  16.129
584 YE0566 Economico Ir)fraestructura Yungas = LaAsunta  Varios Copstrucmon de alcantarillas tramo Cotapata - San CONCLUIDO | 18.106
vial Felipe - 10 de febrero
585: YEO0567 Economico |r_1fraestructura Yungas | LaAsunta: Varios Constr_ut_:mon de alcantarillas tramo Chamaca - CONCLUIDO : 17.963
vial Tunquini - Alto Charobamba
586 YE0568 Economico Ir]fraestructura Yungas | La Asunta Alto Construccion de alcantarillas tramo Villa Victoria CONCLUIDO | 17.937
vial Charobamba,Chamaca, TunquinPalmeras
587  YE0569 | Economico :/?;rlaes”“a“ra Yungas | LaAsunta Varios (L:c‘)’rr:nt;‘;cc'on de alcantarillas tramo Chorrillo - San | -\ yipo | 14.340
588 YEO0570 Economico: Apicola Yungas LaAsunia Lama ImpIemen_tauon/egmpamlento de centros de acopio YCONCLUIDO | 60.502
procesamiento apicola
589 YEO0571 Economico Transformacion Yungas La AsuntlLa Asunta Qonsqlldqr la calidad del café a trqve; .del co- CONCLUIDO | 68.282
financiamiento de despulpadoras individuales
590 YEO572 = Economico,  Transformacion Yungdsgalos La Asunta Equipamiento y complementacion de tres plantas o\ e yipo | 55,002
lancos procesadoras de citricos
591 YEO573  Economico  Agricola Yungas LaAsunta lsata Incremento de la base productiva del cultivo deidte . o\ yipo | 37.647
en el municipio de La Asunta
502 YEO574 Economico Capamtgmon Yungas Varios Varias Estudios de mercadp y capacitacién en costos, CONCLUIDO = 20.570
productiva YUN mercadeo y marketing
593 YEO575 = Economico  Agricola Yungas LaAsunta  ¥ari géefac'ggzde una base productiva horticola en Yungas o\ yipo | 19.187
Varios Consolidacién de Proveedores en la Cadena de
594 YEO0576 Economico: Agricola Yungas YUN Varias Amaranto Orgéanico de Alta Calidad en los Yungas ceCONCLUIDO = 112.028
La Paz
595 YEO577 Economico Capamtgaon Yungas Varios Varias Capacitacion y equipamiento en corte y amnids CONCLUIDO: 41.213
productiva YUN
596 YE0592 = Economico  Turismo Yungas Coroico,  ComadiSan Felix E"{;‘igram'emo del sitio turistico de la comunidadSi® o\ yipo | 22.941
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597 YEO595 Economico CapaC|t_aC|on Yungas Varios Varias .]oven_es emprendedores_ yunguefios en la “Semana CONCLUIDO = 10.049
productiva YUN Mundial del Emprededurismo
598 : YEO0596 Economico Otros Yungas ¥Sr||\los Varias Modernizacion de la red meteorolégica deYlasgas CONCLUIDO;  79.033
599 | YEO0598 Economico :/ri];rlaestructura Yungas Irupana Irupana,Varios I(?Srr)l;rgcmon de alcantarillas en caminos comurdes CONCLUIDO | 13.335
Comunidad L I .
600 : YEO0599 Economico Ir)fraestructura Yungas | Coripata : Anacuri,Comunidad Construccion de f':llcantarllllas. Tramo Coripata — Pte CONCLUIDO ;| 6.245
vial AUQU o Chacon y Anaruri - Auguisanana
uquisamafia
601 YE0600  Economico :/?;rlaes”“a“ra Yungas LaAsunta La Asunta,Varios gg?jté‘g‘l’l,f/'grnlfe alcantarillas en los caminos véeina oo yipo | 165
602 . YEO601 Economico :Iri];rlaestructura Yungas @ LaAsunta La Asunta,Varios g:?;té%?,'(\:,l grnlﬂe alcantarillas en los caminos véena CONCLUIDO | 165
603 : YEO0602 Economico |r_1fraestructura Yungas | LaAsunta: La Asunta,Varios Construc,c ion de alcantarillas en los caminos véeina CONCLUIDO | 171
vial de la Bolivar IV
604 YEO0603 = Economico 'Mfraestuctura ...  Palos Comunidad Inicua Bajo Construccion de alcantarillas en los caminos de las | oo yipo | 18.629
vial Blancos comunidades Liquimuni y Bajo Inicua
. Fortalecimiento Varios . Fortalecimiento de las capacidades de controlaamit
605 YEO612 Economico institucional Yungas YUN Varias de SENASAG — Yungas CONCLUIDO | 19.858
YE0624 Economico Capaut_auon Yungas = LaAsunta  La Asunta Asistencia técnica comercial a la iniciativas prtthas CONCLUIDO | 53.000
productiva del FCDI
607 | YEO0634 Economico Pecuario Yungas  Coroico Varias Appyo al segundo encuentrq de la Asociacion de CONCLUIDO | 2.386
Avicultores de La Paz- Coroico
608 YE0636 Economico Capacn_a\cnon Yungas Varios Varias Curso en gestion microempresarial para el sector de CONCLUIDO | 4.131
productiva YUN costura
609 : YE0639 Economico :Ir;;rlaestructura Yungas | LaAsunta: Siguani Grande gﬁinccgusmn del Puente Colgante Peatonal - Siguani CONCLUIDO | 28.771
Infraestructura Disefio y provision de materiales para la constarcci
610 YEO641 Economico vial Yungas | LaAsunta: Puerto Aroma del puente colgante peatonal en la Comunidad PuertdaCONCLUIDO | 29.676
Aroma.
611 YEO0644 Economico| Turismo Yungas  Coroico Coroico 2‘8%0 al sector wristico: Festival cultural Cowic CONCLUIDO | 3.322
612 YE0657 Economico Infraestr_uctura Yungas Varios Varias Apoyo al sector avicola de los Yungas d@aa CONCLUIDO: 74.855
Productiva YUN
613 YE0658 = Economico  Agricola Yungas Irupana Irgpan Desarrollo de proveedores en la cadena de amaranto o\~ yipo | 117.688
organico de alta calidad en los Yungas de La Paz
614 . YEO0682 Economico Servicios Yungas  Chulumani |@hani Panaderia MAMA-LUI CONCLUIDO 5.355
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Apoyo, a los asociados de APEPLA, en los
615 YEO684 Economico: Agricola Yungas LaAsunta Isarita procesos/fase de cosecha, pos cosecha, negogjaciGnCONCLUIDO | 51.886
comercializacion.
616 . YRO0016 Comunitaric  Agua Potable Yungas  AltoiBen Varias Megaproyecto Agua Potable (Fase Il) CON@O : 471.505
617 | YR0052 Comunitaric  Educacién Yungasgfﬁgzos Tucupi Construccion 8 aulas UE 13 de mayo CONCLUID®.777
618 | YRO0053 Comunitaric  Salud Yungas gggzos Tucupi Const. 4 viviendas y amp. centro salud CONMO : 74.961
619 YRO0054 Comunitaric Saneamiento Yungas Coroico antéBRosa de Quilo Quilo Sistema de Alcantarill@daitario CONCLUIDO: 74.774
620 YRO0055 Comunitaric Lrgﬁjrs]it{;;;ura Yungas : Coroico Santa Rosa de Quilo Quilo Plaza CONCLUIDO | 49.340
621 YRO056 Comunitaric  Salud Yungas  Coroico SamsaRle Quilo Quilo Construccién Centro de Salud&SRosa Quilo CONCLUIDC 100.192
622 YRO0O057 Comunitaric  Saneamiento Yungas  Coroico uapb Sistema de Alcantarillado Sanitario CONCLUID@®@8.821
623 YRO0059 Comunitaric Saneamiento Yungas lrupana hicalbma Sistema de Alcantarillado Sanitario CON@O | 252.396
624 YR0061 Comunitaric Lrg;ilsrs]it{;ﬁ;ura Yungas | lrupana Chicaloma Plaza Poblacion Chicaloma CONCLUIDO | 76.412
625 YRO0062 Comunitaric  Educacién Yungas  Alto Beni m K3 - Poblacion Suapi Const. Unidad Educativa BaBuapi CONCLUIDO: 52.608
626 | YR0063 Comunitaric  Educacion Yungas  Alto Ber§1i arddia - Area Urbana Construccién complejo eduogbararia CONCLUIDO 169.391
627 YR0064 Comunitaric  Salud Yungas  Alto Beni SaraArea Urbana Construccién centro de salud CONICIO | 50.452
628 . YROO065 Comunitaric Lrg;ilsrs]it{;ﬁ;ura Yungas = Alto Beni Puente Alto Beni Construccion dagle reuniones CONCLUIDO  33.05¢
629 . YR0066 Comunitaric  Salud Yungas  Alto Berni Mees Construccion posta sanitaria CONCLUIDO 66.201
630 | YROO067 Comunitaric  Salud Yungas  Alto Beri Ksilgo Conclusién posta sanitaria CONCLUIDO  2.051
631 YRO0068 Comunitaric Lr:)f;?l?sittr:r(i:;ura Yungas | Alto Beni Central San Antonio Sala de renméntral San Antonio CONCLUIDO 82.583
632 YRO0069 Comunitaric Lr;f:ﬁﬁrs“ttr:r(i:;ura Yungas gagios Area Urbana Popoy Sede Social Mdltiple CONCLUIDO .882
633 YRO0070 Comunitaric  Educacion Yungasgggzos Brecha H Construccion viviendas y bat.bafios UE IMejs CONCLUIDO; 26.023
634 YRO0071 Comunitaric Lr:)f;?l?sittr:r(i:;ura Yungas E;lgzos Santa Ana - urbano Construccién Casa de Gobierno NQ@OIDO | 33.362
635 YRO0072 Comunitaric  Educacién Yungasgﬂgios Santa Ana de Mosetenes Construccion viviendas dstnos CONCLUIDO: 8.364

-83-



ICDF Quarterly Report (October — December 2011) AZDCA Bolivia

No. : Codigo Componente Subcomponente Region : Municipio : Comunidad Proyecto Estado g/lgnto
636 | YR0073 Comunitaric  Educacién Yungasgfﬁgzos Santa Ana - urbano Const. baterias de bafios - dfa 8aa CONCLUIDO: 12.482
637 YR0074 Comunitaric  Educacion Yungasgggios Delicias Const. aulas, viviendas y bat. bafios UE NCOUIDO | 950

638 YRO0075 Comunitaric Educacién Yungas  Alto Beni ele® Disefio: Construccion escuela y bateria desbafio CONCLUIDO | 121

639 . YRO0076 Comunitaric  Educacién Yungasgagios San Miguel de Huachi Complejo Educativo Fase Il @DNIDO | 201.245
640 . YROO77 Comunitaric Lrg:]?srs]it{;ﬁ;ura Yungas | Coripata Arapata Construccion Mercado Ckntra CONCLUIDO | 127.107
641 YRO0078 Comunitaric  Educacién Yungas Irupana célbima Refaccién Unidad Educativa Chicaloma CONQ@WI: 150.085
642 YRO0079 Comunitaric  Salud Yungas gggios Cocochi Equipamiento mini hospital CONCLUIDO 24.348
643 YRO0080 Comunitaric  Salud Yungas  Alto Beni Pa&armen Equipamiento mini hospital CONCLUIDO 2450
644 YR0084 Economico :/ri];rlaestructura Yungas | LaAsunta: Cuchumpaya Puente Peatonal Celgant CONCLUIDO: 96.457
645 YRO0086 Comunitaric  Educacion Yungas La Asuntaorvéhir - 20 de Mayo Construccion Unidad EducaBv&orvenir CONCLUIDO: 31.685
646 | YR0087 Comunitaric  Educacion Yungas  Chulumanil Cédpar Conclusién Vivienda Maestros y bateriadsafi CONCLUIDO : 40.734
647  YRO0088 Comunitaric Agua Potable Yungasglzlgzos Simay Mejoramiento Sistema de Agua Potable CONCIWID51.623
648 @ YR0089 Comunitaric  Agua Potable Yunga Pagios Simayuni,Los Andes Sistema de Agua Potable CONCIWID152.519
649 . YR0090 Comunitaric  Agua Potable Yungasgggios V. Concepcion,S. Covendo Sistema de Agua Potable N@QOIDO | 139.122
650 . YR0091 Comunitaric  Agua Potable Yunga P;lgzos San Pedro de Cogotay Sistema de Agua Potable CONILU 50.534
651 YRO0092 Comunitaric  Agua Potable Yungasglzlgzos Covendo y alrededores Sistema de Agua Potable (Megecto) CONCLUIDO: 215.831
652 YR0093 Economico :;]rfg?jiséttz\lj;tura Yungas @ Alto Beni Brecha T Imp. beneficiadoras deaca CONCLUIDO| 61.182
653 YR0094 Economico grfcr)e?jiscttri\tj;tura Yungas | Alto Beni San Luis 2da. Imp. beneficiadatasacao CONCLUIDC 94.861
654 YR0095 Economico grfcr)e?jiscttri\tj;tura Yungas | Alto Beni Nueva California Imp. beneficiag®de cacao CONCLUIDO 33.038
655 YRO0096 Economico :;]rfg?jiséttz\lj;tura Yungas @ Alto Beni Pista Suapi Imp. beneficiadorasateao CONCLUIDO, 25.049
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656 | YR0097 Comunitaric  Agua Potable Yungas AltoiBenVilla Santiago Complementacion Agua Potable CONMO | 31.881
657 YR0098 Comunitaric Agua Potable Yungas  AltoiBen Nuevo Amanecer Sistema de Agua Potable CONCLUID®Z5.044
658 ¢ YR0099 Comunitaric  Agua Potable Yungas  AltoiBen Colke Alta,22 de Julio Sistema de Agua Potable NCQUIDO | 153.341
659 . YR0100 Comunitaric  Agua Potable Yungas AltoiBen Ei?(;\r/;nir,Paraiso,Chichas,ViIIa Sistema de Agua Potable - Central Porvenir CONCL®@ID10.680
660 : YRO101 Comunitaric Lr:)f;ijsittr:r(i:;ura Yungas : Coroico Coroico Polifuncional deportivo dar@ico CONCLUIDO . 126.918
661 YRO0103 Comunitaric Lrg;ilsrs]it{;ﬁ;ura Yungas | Coripata Anacuri Obra fina iglesia CONCLUIDO | 41.175
662 YRO0106 Comunitaric  Agua Potable Yungasgﬁ}igzos Bolognia, Belen Sistema de Agua Potable CONCLUID®.196
663 YR0108 Economico: Agricola Yungas  Alto Beni AmbSantiago Provision Motodeshierbadoras (20) CONIDOO : 4.117
664 YRO0109 Economico: Agricola Yungas  Alto Beni ErRios - Playa Azul Provisién Motodeshierbadord (1 CONCLUIDO | 3.624
665 YRO0110 Economico: Agricola Yungas  Alto Beni Exfgmea lllimani Provisién Motodeshierbadoras (11) ONCLUIDO @ 3.022
666  YRO111 Economico: Agricola Yungas  Alto Beni IvigaCobija Provisién Motodeshierbadoras (20) CONURO | 4.411
667 YRO0112 Economico: Agricola Yungas  Alto Beni Na&ollasuyo Provisién Motodeshierbadoras (26) CONICIO | 5.443
668 YRO0113 Economico: Agricola Yungas  Alto Beni Nad@&speranza Provisién Motodeshierbadoras (22) CQNEO | 6.128
669 YRO0114 Economico| Agricola Yungas  Alto Beni Opam Provisién Motodeshierbadoras (32) CONCLUIDO 2.65
670 YRO115 Economico: Agricola Yungas  Alto Beni Paijol Provisién Motodeshierbadoras (21) CONCLUIDO.858
671 YRO116 Economico: Agricola Yungas  Alto Beni ®iCamacho Provision Motodeshierbadoras (38) CONOKJI 10.158
672 YRO117 Economico: Agricola Yungas  Alto Beni Rindo Provision Motodeshierbadoras (22) CONCLUIDO 954.
673 YRO0118 Economico: Agricola Yungas  Alto Beni Partonio Provisién Motodeshierbadoras (146) CONCLUOID 39.806
674 YRO0119 Comunitaric  Agua Potable Yungasgggzos Varias (6 comunidades) Megaproyecto Agua PotaSkpecho CONCLUIDGC 332.188
675 YRO0120 Comunitaric  Agua Potable Yungasgﬁ};gzos Delicias,J. Bapt Sistema de Agua Potable CONCLUIDEB.261
676 . YR0O131 Economico: Transformacion Yungas  AltoiBenPiquendo Implementacién planta procesadora dasfru CONCLUIDO: 6.371
677 YRO135 Comunitaric  Agua Potable Yunga: Pﬁ};gzos Varias (10 comunidades) Sistema de Agua PotablesPailnicua CONCLUIDG 352.38
678 YRO0136 Comunitaric  Agua Potable Yungas Palos losFBlancos Sistema de Agua Potable Hoyada Kol@a¢ly CONCLUIDO: 60.986
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Blancos Colonias)
679  YRO0139 Comunitaric :;rg:]?Srs]it{;ﬁ;ura Yungas @ Coripata Machacamarca Obra fina sede social CONCLUIDO | 78.659
680 YRO0140 Comunitaric  Agua Potable Yungas  Coripata Machacamarca Agua potable CONCLUIDO | 102.068
681 YRO0141 Comunitaric :;rg:]?Srs]it{;ﬁ;ura Yungas | Coripata Tabacal Refaccion casa de hacjgdaalbergue CONCLUIDO  119.51f
682 YRO0142 Comunitaric Lrgﬁjsit{:ﬁ;ura Yungas | Coripata Santa Rosa (Arapata) PolifunciGaata Rosa de Lima CONCLUIDO 24.75
683 YR0143 Comunitaric  Agua Potable Yungas AltoiBen San Juan Suapi,Villa El Prado Sistema de Agualitet(11l comunidades) CONCLUIDO 21.964
684 YRO0144 Comunitaric  Agua Potable Yungas Chuluma@olopampa Agua potable CONCLUIDO | 65.638
685 YRO0145 Comunitaric :;rg:]?Srs]it{;ﬁ;ura Yungas | Coripata Santa Rosa Obra fina iglesia CONCLUIDO | 40.594
686 YRO0153 Comunitaric  Educacion Yungasgggios Inicua Construccién 20 viviendas CONCLUIDO 192.836
687 YRO174 Economico Servicios Yungas  Coripata Anac Clasificadora de aridos EJECUCION  63.741
688 YRO0175 Economico Transformacion Yungas  Coripata Anacuri Cortadora piedra laja CONCLUIDO 28.36%
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